

Dossier of the Project “Natural resource Management & Empowerment & Enhancement of Livelihood of 30 Rim Area villages of Pratapngar & Jakhnidhar Block (Tehri) Uttarakhand”.

Sl. No.	Description	Details	Remarks if any
1	2	3	4
1.	Name of Project	Natural resource Management & Empowerment & Enhancement of Livelihood of 30 Rim Area villages of Pratapngar & Jakhnidhar Block (Tehri) Uttarakhand”.	
2.	Project Code	065/2017-18/Pratapngar& jakhnidhar/Tehri/RD/Rs.51.60	
3.	Name of Implementing Unit and Unit Code	Tehri (T)	
4.	Name of Implementing Agency	Deptt. of Geography HNB Garhwal University Srinagar Garhwal.	
5.	Project Cost	Rs. 51.60 Lack	
6.	Date of Start	15.01.2018	
7.	Date of Completion	15.01.2019	Work completed
8.	Location/Area of operation of the Project	30 Village of Pratapnagar & Jakhnidhar Block in Tehri Distt.	
9.	Activity covered in the Project and Activity Code	Rural Development.	
10.	Targeted Group	Villagers of Pratapngar & Jakhnidhar Block in Tehri Garhwal	
11.	Number of people benefitted from the project	Villagers of Total 30 Villages of Pratapngar & Jakhnidhar Tehri Distt.	
12.	Quantification of benefit accrued from the project, as derived from the Impact Assessment Report/evaluation report by independent agency. If any	-----	
13.	Documentary proof like Photo\video\news items etc. If any	As Detailed Below	

Dossier Report

Project Name : *Natural Resource Management and Empowerment and Enhancement of Livelihood of 30 Rim area villages through integrated Development*

Project MoU Period time : 15th January 2018 to 15th January 2019 (01 Year)

Extended from 16th January 2019 to 30th April 2019 (03½ months)



Supported By :

**THDC Campus, Bye Pass Road,
Pragatipuram**

Rishikesh -249201

Uttarakhand, India

Email – sewa_rksh@yahoo.in

**Phone : 0135-2473780 Fax :
01352439304**



Implement By :

Deptt. of Geography

School of Earth Sciences

HNB Garhwal University,

**Srinagar (Garhwal), Uttarakhand –
246274**

E-mail: mohanpanwar310@yahoo.in

Mobile : 9412079068

Phone & Fax No: 01346-257053

Description	Details
Project Title	Natural Resource Management and Empowerment and Enhancement of Livelihood of 30 Rim area villages through integrated Development
Project Code/ Date of Approval :	03 rd January 2018
Letter Reference	SEWA-THDC/RKSH/ 2017-18/F-065/325
LOA No./ Project No. :	060/F-065/SEWA-THDC/RKSH/2017-18
Date of Start (by MoU period)	15 th January 2018
Date of Completion (by MoU period)	15 th January 2019
Extend Date	16 th January 2019 to 30 th April 2019 (03½ months)
Location/area of operation of the Project	30 villages of Pratapnagar and Jakhnidhar Blocks, Tehri District
Activity covered in the project and activity code	Income Generation (IG) and Skill Enhancements
Partner Name	Deptt. of Geography School of Earth Sciences HNB Garhwa Central I University Srinagar (Garhwal) - 246274 Uttarakhand, India
Contact : (name, position)	Dr. Mohan Singh Panwar - Chief Project Coordinator
Address	Deptt. of Geography School of Earth Sciences HNB Garhwal University, Srinagar (Garhwal) - 246274 Uttarakhand, India
Phone	01346-257053 (Off.) 01346-252612 (Residence), 09412079068 (Mobile) 01346-257053 (Fax)
Email	mohanpanwar310@yahoo.in
Bank Name and Bank Account Number	Nainital Bank Ltd. Srinagar (Garhwal), Uttarakhand A/C No. - 083 - 200462
Sectioned Budget (Annual) by MoU	Rs. 51.60 (Fifty Lac and Sixty Thousand Only)
Quantification of benefit accrued from the project, as derived from the Impact Assessment Report/ evaluation report by independent agency	The project is evaluated by TISS and Shri Mohan Singh Rawat Gaonwashi Ji, Director, SEWA-THDC
Documentary proof like Photo/video/news items etc	Photographs, success stories etc of the project are also enclosed


Dossier Report

Project : Natural Resource Management and Empowerment and Enhancement of Livelihood of 30 Rim area villages through integrated Development

Project at a glance:

The project “**Natural Resource Management and Empowerment and Enhancement of Livelihood of 30 Rim area villages through integrated Development**” was initiated to create sustainable livelihood for the villagers of the Rim area of Tehri Dam Reservoir under the THDCIL CSR-CD scheme.

Operational Area: Project Villages (30 rim area villages)



Objectives of this Project

The major objectives of the project are to:

1. Skill Enhancement
2. Promotion of SHGs or Kisan clubs.
3. Introducing low cost technologies
4. Convergence of Government Schemes
5. Income Generation

Stakeholders

- Government
- villagers
- THDCIL
- Representatives
- University

Progress of the project

1. Mushroom Cultivation Training (Pilot Project of 10 Units) in 02 villages with 05 Demo Units to be established in each villages in consultation with Nodal Officer

The above information was desired by Nodal Officer, SEWA-THDC, Mr. Amardeep, considering the importance of off-farm activities Mushroom Cultivation and generation of income by the poor people residing in Rim Area villages of Tehri Dam Reservoir. Therefore, field surveys were conducted and collect information from beneficiaries about Mushroom cultivation through door to door survey and submitted to SEWA-THDC for their kind perusal.

MoU Target : 10 Mushroom units

Achieve : 10 Mushroom Units are completed

Objective of the activity :- Small and marginal women farmers enhance their income and capacity to participate in the market economy through mushroom cultivation

Progress :-

First phase - Established 5 units of Milky Mushroom from April 2018 to September 2018 (06 months)

Dr. Manoj Parmar, Faculty member and other staffs of Rural Technology Department, HNB Garhwal Central University, Srinagar (Garhwal) provided the Practical and Theoretical training of white Milky Mushroom cultivation in established small scale 05 Units at Kotchuri and Pachri Villages, Jakhnidhar block, District Tehri Garhwal.

Variety	: Milky Mushroom
Mushroom Units	: 05 Units
Total Beneficiaries	: 33 women
Total nos of Bags	: 258 Bags
Training Period	: from 20 th April to 24 th April 2018 (05 days)
Mushroom production Period	: June 2018 to 31 st August 2018 (03 months)
Mushroom unit village	: 1. Pachri 2. Kotchuri
	Block : Jakhnidhar District : Tehri Garhwal

Out Put

- Total nos of complete **258 Bags of Milky Mushroom (fulfill Bags with Bhusa, seed and plastic Bag)**
- **33 women** grow 141 Kgs of white milky mushroom, Out of **85 kgs of** Mushroom sale to local market remaining 56 Kgs for domestic use.

Out Come

- 33 women (OBC- all women) cash earn **Approx 17,000/- Rs.** to sale production in local market as Madan Negi, Rajakhet and near local villages i.e. Khand, Tuniyar, Siloli, Bhatwara etc.
- All beneficiaries 56 kgs. Mushroom uses the own families and save the money rs. 11,200/- and get the protein from mushroom
- Total estimated gross Income in cash through selling 141 kgs. Mushroom cultivation by local farmer's approx 28,200/- Rs.
- Income is used for domestic purposes to purchase goods and food from local market.

(Rate of Mushroom Rs. 200/- per kg.)

(Rate of Mushroom Rs. 200/- per kg.)

Source: Information Collected from field Coordinator and staffs of CSR Project.

Recommendation :- Since agriculture land is limited in this area huge volume of Mushroom cultivation can become new entrepreneur for the villagers. It required capacity building of the villagers and seed support along with proper guidance. There is a huge demand of mushroom in the local market.

Beneficiaries and Mushroom Unit Details (Annexure Enclosed - 01)

Activity Photographs :-



Pachri's women are doing the dry the Bhoosa in the sunlight under the Trainers on 21st April 2018



Fill the Bags including the Spawn at Pachri village on 22nd April 2018



Rural Technology Department, HNBGU's Staffs Dr. Santosh Singh provided the milky mushroom training to women at Panchyat Bhawat, Kotchuri Village on 23th April to 24th April 2018





Mushroom production at Pachri village



Self-help groups of women who grow mushrooms collectively in villages Pachri

Second Phase :-

Progress

Established 5 units of White Oyster (Dingri) Mushroom from 25th to 30th September 2018 **(06 months)**

Dr. Manoj Parmar, Faculty member and other staffs of Rural Technology Department, HNB Garhwal Central University, Srinagar (Garhwal) provided the Practical and Theoretical training of white Dingri Mushroom cultivation in established small scale at 05 villages namely Kandakhal, Kaflog, Mundoli, Kathuli and Sandna Villages, Pratapnagar and Jakhnidahr block, District Tehri Garhwal.

Variety	: White Oyster (Dingri) Mushroom
Mushroom Units	: 05 Units
Total nos of Bags	: 231 Bags
Training Period	: from 25 th to 30 th September 2018
Mushroom production Period	: 25 th October 2018 to December 2018 (02 Months 05 days)
Mushroom unit village	: 1. Kandakhal 2. Kaflog 3. Mundoli 4. Kathuli 5. Sandana Block : Pratapnagar and Jakhnidhar District : Tehri Garhwal

Out Put

- No of complete 231 Bags (fulfill Bags with Bhusa, seed and plastic Bag)
- 22 women grow 903 Kgs of white Dingri mushroom, Out of **762 kgs of** Mushroom sale to local market remaining 141Kgs for domestic use.

Out Come

- 22 women (SC -04, ST- Nil and OBC- all women) cash earn Approx 1,52,400/- Rs. to sale production in local market as Kandakhal, Madan Negi, Rajakhet and near local villages i.e. Kathuli, Badeel, Rindol Gaon, Sandana, Jalwal Gaon, Kangsali, Kotchuri, Mundoli, Nelda, Banalee, Kotga, Kanda etc.
- All beneficiaries 141kgs. Mushroom uses the own families and save the money rs. 28,200/- and get the protein from mushroom
- Total estimated gross Income in cash through selling 903 kgs. Mushroom cultivation by local farmer's approx 1, 80,600/- Rs.
- Income is used for domestic purposes to purchase goods and food from local market.
(Rate of Mushroom Rs. 200/- per kg.)

Source : Information Collected from field Coordinator and staffs of CSR Project.

Beneficiaries and Mushroom Unit Details (Annexure Enclosed - 02)

Activity Photographs



Experts of Rural Technology Deptt. HNBGU provided the Oyster Mushroom training to Women Farmers at Kathuli and Sandana villages



SEWA-THDC & HNBG Introduced oyster mushroom cultivation technique in the 05 villages of Project area



Training comprises of practical demonstration with theory and technical guidance



Gram Pradhan Rama Devi village Kaflog - Total 34 kg. Dingri Mushroom sale (@ 200/- per kg.) and net earn profit Rs. 6,800/-



Meena Devi, President and Asaari Devi, member's Women Farmer Group - Total 52 kg. Dingri Mushroom sale (@ 200/- per kg.) and net earn profit Rs. 10,400/-



Smt. Puspa Devi – Village Sandana - Total 38 kg. Dingri Mushroom sale (@ 200/- per kg.) and net earn profit Rs. 7,600/--



Smt. Maya Devi (Schedule Cast women)– Village Kathuli - Total 30 kg. Dingri Mushroom sale (@ 200/- per kg.) and net earn profit Rs. 6,000/-



Smt. Elma Devi w/o Moor Singh – Village Mundoli - Total 42 kg. Dingri Mushroom sale (@ 200/- per kg.) and net earn profit Rs. 8,200/-

2. Construction of Vermin Compost Pits 10 Nos (Size 8 ft x 4 ft x 3 ft) 4.5 inch Brick wall with plaster & whitewash, 05 each in same 02 villages identified for Mushroom Production for encouraging organic farming. Cattle population should also be taken care while finalizing the villages

MoU Target : 10 vermin compost units

Achive : 10 vermin compost units are completed

Objective :

1. Reduce dependency on chemical fertilizers and emphasize on organic farming.
2. Reduce Head load of women Farmers and pest attack.
3. Improve productivity.

Progress :

1. Identification of 10 women farmers.
2. Established 10 Vermin compost pits in the 04 villages i.e. Gandoli, Mundoli, Dharkot and Paturi villages, Jakhnidhar block, District Tehri Garhwal.
3. The size 8x 4x 3 feet per Vermin compost pit and 4.5 inch Brick wall with Geru and wall writing done.
4. 10 compost pits constructed and now they all are full with Buffalows, Goat, Bulls and cow dungs.
(Annexure Attached - 03)

Out Put

- Fine compost of 04 quintal per pit was produced with total 40 Quintals in one crop season.
- Also 10 women farmers (SC -02, ST- Nil and OBC- all women) improve crop production.

Out come : Increase interest in organic farming.

Activity Photographs

First Phase – Site Selection and construction work



Beneficiary Smt. Deepa Devi w/o Govind Ram, Village Gandoli (Sandana) – Site selection for construction of Vermin Compost pit



Project team visited at Vermin compost construction site of Beneficiary Smt. Deepa Devi at Gandoli village on 22nd June 2018



Completed work of Vermin Compost Pit – Beneficiary Smt. Deepa Devi, Village Gandoli – Photo on 23rd June 2018



Beneficiary Smt. Urmila Devi w/o Dev Ram, Village Gandoli (Sandana) – Site selection for construction of Vermin Compost pit



HNBGU Project Team visit at Vermin compost pit spot at Gandoli– Photo on 24th July 2018



Prof. Mohan Singh Panwar, Chief Project Coordinator and Project team HNBGU visited of Beneficiary Urmila Devi's Vermin compost site at Gandoli Village on 22 June 2018



Beneficiary Smt. Hansa Devi w/o Pream Singh, Village Mundoli (Nelda) – Site selection for construction of Vermin Compost pit



Completed work of Vermin Compost Pit – Beneficiary Smt. Hansa Devi, Village Mundoli (Nelda)– Photo on 25rd June 2018



Beneficiary Smt. Seela Devi w/o Rai Singh, Village Mundoli (Nelda) – Site selection for construction of Vermin Compost pit



Completed work of Vermin Compost Pit – Beneficiary Smt. Seela Devi, Village Mundoli (Nelda)– Photo on 25th June 2018

Completed Vermi Compost Pits (Size 8 ft x 4 ft x 3 ft) 4.5 inch Brick wall) :-



Vermi Compost Pit 01 : Mrs. Hansa Devi w/o Pream Singh, Village Mundoli – Photo on 12 December 2018



Vermi Compost Pit 02 : Mrs. Seela Devi w/o Rai Singh, Village Mundoli – Photo on 12 December 2018



Vermi Compost Pit 03 : Mrs. Deepa Devi w/ Sri Govind Ram, Village Gandoli (Sandana Gram Panchyat) – Photo on 14 Dec. 2018



Vermi Compost Pit 04 : Mrs. Urmila Devi w/o Dev Ram, Village Gandoli – Photo on 14 December 2018



Vermi Compost Pit 05 : Mrs. Syama Devi w/o Sumedu Lal (SC), Village Paturi – Photo on 16 December 2018



Vermi Compost Pit 06 : Mrs. Rajani Devi w/o Guddu Lal (SC), Village Paturi – Photo on 16 December 2018



Vermi Compost Pit 07 : Mrs. Nawami Devi w/o Praveen Singh, Village Paturi – Photo on 16th December 2018



Vermi Compost Pit 08 : Mrs. Rekha Devi w/o Dhanveer Singh, Village Dharkot – Photo on 17th December 2018



Vermi Compost Pit 09 : Mrs. Radha Devi w/o Jogendra Singh, Village Dharkot (Naadur Tok) – Photo on 17th December 2018



Vermi Compost Pit 10 : Mrs. Anandi Devi w/o Vikram Singh, Village Dharkot (Naadur Tok) – Photo on 17th December 2018

3. Construction of Azoola Ponds 10 nos (Size 6 ft x 4 ft x 1 ft), 4.5 inch Brick wall with plaster and whitewash, 05 each in same 02 villages identified for mushroom production for food supplement to cattles

MoU Target : 10 Azoola Ponds

Achieve : 10 Azoola Ponds are completed

Progress :

Established of high quality of 10 Azoola (Variety Pinata) fodder cultivation in Cemented tanks at Gandoli (Sandna) , Mundoli (Nelda), Dharkot, Paturi, Jakhnidhar Block, Tehri Garhwal. Total seed distributed 20 kgs. (Per 02 kgs. Per beneficiaries) Pinata variety seed. Per Azoola Pond Size is 6 ft x 4 ft x 1 ft and 4.5 inch Brick wall.

Output:

- Total 37 women farmer aware about the new technique of Azolla fodder.
- Azolla seed multiplies very rapidly and every day it grows rapidly. Our staff Mr. Asharam Mangan recorded 2 -3 kgs. of Azolla can be harvested individually in the cemented tank daily.
- 10 women farmer (SC -02, ST- Nil and OBC- all women) told us that after Azolla feeding 1/4 milk was increase. Livestock like and can easily digest Azolla Pinata.

Activity Photographs :-



Prof. Mohan Singh Panwar, Chief Project Coordinator and Project team HNBGU visited of Beneficiary Urmila Devi's Azoola Ponds site at Gandoli Village on 22 June 2018

Spot Photographs of Azola ponds



Azola Pond 01 : Mrs. Hansa Devi w/o Pream Singh, Village Mundoli – Photo on 12 December 2018



Azola Pond 02 : Mrs. Seela Devi w/o Rai Singh, Village Mundoli – Photo on 12 December 2018



Azola Pond 03 : Mrs. Urmila Devi w/o Dev Ram, Village Gandoli – Photo on 14 December 2018



Azola Pond 04 : Mrs. Deepa Devi w/ Sri Govind Ram, Village Mundoli – Photo on 14 December 2018



Azola Pond 05 : Mrs. Rajani Devi w/o Guddu Lal (SC), Village Paturi – Photo on 16th December 2018



Azola Pond 06 : Mrs. Nawami Devi w/o Praveen Singh, Village Paturi – Photo on 16th December 2018



Azola Pond 07 : Mrs. Syama Devi w/o Sumedu Lal (SC), Village Paturi – Photo on 16th December 2018



Azola Pond 08 : Mrs. Kiri Devi w/o Atul Singh, Village Dharkot – Photo on 17th December 2018



Azola Pond 09 : Mrs. Bhana Devi w/o Dhanpal Singh, Village Dhakot – Photo on 17th December 2018



Azola Pond 10 : Mrs. Diya Devi w/o Mahendra Singh, Village Dhakot – Photo on 17th December 2018

4. Kissan Gosthies in 05 new villages in Consultation with Nodal Officer

MoU Target : 05 Kissan Ghosties

Achieve : 03 Kissan Ghosties are completed

Objective :

The main objective of Kisan Gosti was to link farmers with Govt officials, block level officials and panchayat representative for convergence of Govt. Schemes. Besides Farmers get information related to new techniques and seeds to improve productivity.

Progress :

1. 26th April 2018 Noon, Meeting with District Govt. Officers of Tehri Garhwal.
2. 26th April 2018 afternoon Kisan Ghosti with farmers at Champadhar (Kathuli Village), District Tehri Garhwal
3. 27th May 2018 at Paturi village on District Tehri Garhwal.

Out put :-

SEWA-THDC and HNBSGU Jointely organized 03 Kissan Goshti in which the information's about various Government Schemes was discussed with farmers. Total 112 (SC- 21, ST – Nil, OBC – all) active farmers of Pratapnagar and Jakhnidhar block area are benefitted through awareness generation and approached to Block level officials for the different schemes of horticulture, livestock and agriculture.

Activity Photographs :-

First Kissan Ghosthi - 26th April 2018 Noon, Meeting with District Govt. Officers of Tehri Garhwal.



Second Kissan Ghosti : 26th April 2018 afternoon Kisan Ghosti with farmers at Champadhar (Kathuli Village), District Tehri Garhwal



Experts from different division of Government Department, THDCIL Officers, HNBGU Team and farmers during the Kissan Goshti on 26th April 2018 at Champadhar (Kathuli), Jakhnidhar Block, Tehri Garhwal



BDO Jakhnidhar and other Govt. officer are addressing to the farmers during the kissan Ghosti on 26th April 2018 at Champadhar (Kathuli village)

Mrs. Meena Devi, progressive women farmer and president of Women Farmer Group of Kathuli village during the kissan Ghosti on 26th April 2018

Third Kissan Ghosti : 27th May 2018 at Paturi village on District Tehri Garhwal



Prof. Panwar, addressing about the Government Schemes during the Kissan Ghosti on 27th May 2018 at Panchyati Bhawan, Pathuri

Sri Asharam Mamgain addressing Kissan Ghosti on 27th May 2018 at Panchyati Bhawan, Pathuri village



Local villagers are participated during the Kissan Gosthi on 27th May 2018 at Panchyati Bhawan, Pathuri



Participants during the Kissan Goshti on 27th May 2018 at Panchyati Bhawan, Paturi, Jakhnidhar Block, Tehri Garhwal

5. Distribution of Seasonal vegetable seeds after Kissan Gosthi for promotion of Kitchen Gardening considering 50 farmers in each Gosti (250 farmers)

MoU Target : 250 small and Marginal Farmers

Achieve : 173 beneficiaries are covered (SC -23, ST – Nil, OBC - all)

Progress :

Good quality hybrid and improved varieties of vegetables seeds i.e. Lady Finger, French Beans, Pumpkin, Capsicum, Cucumber, Peas, Ridged Gourd were supplied to the 173 women farmer to grow in Kitchen Gardens (Small Sagawara) at Bangdwara, Paturi, Kathuli, Banalee, Kangsali, Kanda, Dharkot, Kaflog, Nelda villages

Out Put :

House hold 173 with their 692 family members including children and old age people get fresh vegetable which leads to nutritional security of the project area. All farmers are from 08 villages of Pratapnagar and Jakhnidhar blocks, Tehri Garhwal district

Outcome :

Approx. Rs. 37,000/-Cash income generated by women farmers. Due to fresh vegetable availability children, women and old age people covered under nutritional security. The Vegetables which is growing in the fields are providing rich diet to local villagers.

Success Story :

Some of the farmers like Smt. Meena Devi, Sartia Devi and Dhagi Devi (Bangdwara), Smt. Burali Devi, Manju Devi, (Kholo village), Smt. Rekha Devi (Dharkot) are earning Rs. 6900/- to 7500/- Rs. from selling Garlic and mix vegetables i.e. lady finger, Green Beans, Pumpkin, cumber etc to local market at Dharkot, Rajakhet and Peepal dali.

Activity Photographs –



HNBGU Project Team distributed the high breed vegetables seeds to progressive women farmers at Dharkot on 02nd April 2018



HNBGU Project team distributed high breed mix vegetables seeds to Mrs. Rajni Devi, President, Kelapeer Women Farmer Group, Kangsali on 15th March 2019

6. Fruit Plantation in 02 villages – 1000 saplings of high yield variety of Mango and 1000 saplings of Banana in Consultation with Nodal Officer

6.1 Cost of Mango sapling including transportation

MoU Target : Plantation of 1000 Nos of Mango fruit plant

Achieve : Planted of 4200 mix fruits plants

Progress :-

1. HNBSGU project team organized the series of open community meetings in the villages and assess need of mix fruit plantation. Open meeting were organized in Kathuli, Mundoli, Gandoli, Kotchounri, Siloli, Myunda, Dharkot, khola, Kangsali, Paturi, Kharoli, kaflog villages. Door to Door survey also conducted by the team. Gram Pradhan of the Gram panchayat also contacted for mix fruit plantation. Project team also organize combined meeting with Gram Pradhan Dharkot, Bangdwara, Khola, kathuli, Kotchori, siloli, Myunda and finally list of the fruit plants are finalized. Some of the School staff such as Principle's of the Colleges and teachers also contact with our team and demand few fruit plants for schools. After analysis at upper level and discussion held with Nodal Officer of SEWA-THDC total 4200 fruit plants of mango, Grafted anwala, Guava, Kathal, high breed Lemon were finalized for plantation. Finally, list prepared .
2. Total 4200 mix fruit Plants (Amarpali Mango, Red Guava, Lemon (Kagji) Grafted Anwala and Kathal) are planted successfully in the 13 villages and 04 colleges (01 Degree College and 03 Inter Colleges) of Pratapnagar and Jakhnidhar block, T.G. from 27th July to 31st July 2018 and the activity is continue in the month of August 18.
3. Total 430 small and marginal farmers are covered under fruit plantation activity in 13 villages. **(attached Annexure no.)**

Commencement of Mix fruit plantation in Khola Village on 29th July 2018.

SEWA -THDC & HNBSGU jointly organized a Fruit plantation on 29th July 2018 at Panchyat Bhawan, Khola GP, District Tehri Garhwal.

Presence:

1. Dr. Mohan Singh Rawat Gaonwasi - Director Independent of THDCIL was Chief Guest.
2. Sri Jagat Singh Chaudhri Jangli - Environmentalist and Brand Ambessedor of Govt. of Uttarakhnad was Guest of Honour.
3. Amardeep Singh - Nodal Officer, SEWA-THDC
4. Ranger , Forest Deptt, Pokhal Range
5. Gram Pradhan, Khola GP
6. Dr. Manoj Parmar - Rural Technology Deptt was presented.

75 women farmers along with local representatives and joint project team of SEWA-THDC and HNBSGU including Mr. Verma, Mr. Chauhan, Dr. Mohan Singh Panwar, Asharam Mamgain, Nitesh Rawat, Anantram Mamgain, Sabal Singh Panwar were actively participated in the plantation activity.

Achievement: Khola villages Gram Pradhan mobilize funds of Rs. 78, 000/- from MANREGA and provide 281 man days employment to villagers. 1500 pits of (1 feet x 1 feet x 1 feet) for fruit plantation were completed in Khola village.

Out put –

Total 58% Survival mango plants in present time. This information Collected from field staff.

Activity Photographs :-

Programme : Fruit Plantation and Awareness Programme

Place : Panchyati Bhawan, Khola

Date : 29th August 2018

Day : Sunday



Sri Sanjay Singh Rawat, Gram Pradhan, Khola, Distt. Tehri Garhwal distinguished invitees Sri Mohan Singh Rawat Gaonwasi, Sri Amardeep, Nodal Officer, THDCIL during the palantion programme at Pachyati Bhawan, Khola, on 29th July 2018



Sri Sanjay Singh Rawat, Gram Pradhan, Khola, Distt. Tehri Garhwal welcome the Dr. M.S. Panwar, Chief Director, HNBGU, Sri Jagat Singh Chaudhari and Forest officers of Phokhal Renj at Pachyati Bhawan, Khola, on 29th July 2018



Dr. Mohan Singh Panwar, Project Coordinator, HNBGU addressing with local farmers at Panchyati Bhawan, Khola on 29th July 2018



Sri Mohan Singh Rawat Gaonwasi ji, Director, THDCIL, delivering inaugural Speech during the Mix Fruit Plantation Programme at Panchyati Bhawan, Khola on 29th July 2018



Sri Jagat Singh Chaudhari "Jangli" addressing environment issues with local farmers at Panchyati Bhawan, Khola on 29th July 2018



Amardeep, Nodal Officer, THDCIL, addressing the participants at Panchyati Bhawan, Khola on 29th July 2018



Sri Sanjay Singh Rawat, Gram Pradhan, Khola presenting the memento to Sri Mohan Singh Rawat Gaonwasi ji, Director, THDCIL, at Panchyati Bhawan, Khola on 29th July 2018



Participant of villagers and others during the programme at Panchyati Bhawan, Khola on 29th July 2018



Sri Mohan Singh Rawat Gaonwashi ji, Director, THDCIL provided the Mango tree to the Sanjay Singh Rawat, Gram Pradhan at Panchyati Bhawan on 29th July 2018



Active participation of villagers of Khola village during the Fruit Plantation activity on 29th July 2018



SEWA-THDC Official, Forest officers, HNBGU Team and Women Khola village village participant in the Plantation Programme at Khola village on 29th July 2018

Mix Fruit plants Plantation activity in the different villages



Beneficiary Mrs. Laxmi Devi at Gandoli village – Photo on 15th October 2018



Beneficiary Mrs. Susheela Devi at Gandoli village – Photo on 15th October 2018



Mango Plant - Beneficiary Mrs. Souni Devi, Village Siloli-Photo on 02 October 2018



Mango Plant - Beneficiary Mrs. Manju Devi, Village Bhuniyara - Photo on 03 October 2018



Mango Plant - Beneficiary Mrs. Uma Devi, Village kathuli - Photo on 05 October 2018



HNBGU Project Team monitoring of Mango Plant site- at Khola village - Photo on 06 October 2018



Women Farmer beneficiary of Muynda rim area village – Photo by Project team visited at Guava plantation site on 05th August 2018



Women Farmer beneficiary of Muynda rim area village – Photo by Project team visited at Mango plantation site on 05th August 2018



Women Farmer beneficiary of Muynda rim area village – Photo by Project team visited at Guava plantation site on 05th August 2018



Women Farmer beneficiary of Muynda rim area village – Photo by Project team visited at Lemon plantation site on 05th August 2018



Women Farmer beneficiary of Muynda rim area village – Photo by Project team visited at Guava plantation site on 05th August 2018



Women Farmers beneficiary of Muynda rim area village – Photo by Project team visited at Mango plantation site on 05th August 2018



Women Farmer beneficiary of Muynda rim area village – Photo by Project team visited at Guava plantation site on 05th August 2018



Women Farmer beneficiary of Muynda rim area village – Photo by Project team visited at Mango plantation site on 05th August 2018



Women Farmer beneficiary of Kaflog village – Photo by Project team visited at Lemon plantation site on 07th August 2018



Women farmers with Mango trees at Mundoli village – Photo by Project team visited on 10th August 2018



beneficiary with Mango plantation site at Siloli village – Photo by Project team on 14th August 2018



beneficiary with Kathal plants at Siloli village – Photo by Project team on 14th August 2018



beneficiary with Mango plantation site at Bangdwara village – Photo by Project team on 12th August 2018



Beneficiary of Bangdwara village – Photo by Project team visited at Awala plantation site on 12th August 2018



beneficiary with Awala plants at Kotchuri village – Photo by Project team on 15th August 2018



beneficiary with Lemon plants at Kotchuri village – Photo by Project team on 15th August 2018



beneficiary with Mango plantation site at Siloli village – Photo by Project team on 14th August 2018



beneficiary with Kathal plants at Siloli village – Photo by Project team on 14th August 2018

6.2 Cost of Banana sapling including transportation

Note: - Since we have planted total 4200 mix fruit plants which are more than propose 2000 plants. For the winter plantation we will discuss with Nodal officer later. No. of plants exceed due to heavy local demand and the request of the local representatives.

7. Erection of at least 50 nos . Poly houses (Govt. Specifications) involving progressive vegetable production farmers in SHG and linking with State Govt./ Centre Govt. Subsidy. Market Linkage should be established to ensure sustainability. Weaker sections to be preferred

MoU Target : 50 Poly Houses

Achieve : 16 Poly Houses

Progress :-

HNBGU Team selected **16 Progressive farmers** from Kathuli, Gandoli, Dharkot, Kangsali, Kaflog and Mundoli villages for poly house installation. This activity will be done after the consultation of DHO Tehri under convergence programme. Project team completed the filled application forms for installation of 16 Poly houses. Total demand of 16 poly houses from the field are under approval. **All Poly House will be installed through District Horticulture Office Tehri.**

Letter received from DHO, Tehri Garhwal, Letter No. 333/ Poly house/2018-19 dated 11th September 2018 (Attached scan copy letter) which is Total amount Rs. 1,21,900/- per poly house.

Out Put :

1. Horticulture Department, Tehri, Uttarakhand Govt., contributed 80% per poly house (per ploy house Rs. 97,520/-) total 16 Poly house Amount Rs. 15,60,320/- (Fifteen Lack Sixty Thousand Three Hundred Twenty Rs. Only)
2. Under CSR commitment for dam affected villages SEWA -THDC contribute 20% amount of each farmer share Rs. 24,380/- {total 16 Poly house 20% share Amount Rs. 3,90,080/- (Three Lack Ninety Thousand Eighty Rs. only)} in this activity.

Activity Photographs :-



Site selection : 01 - Project Team, HNBGU, site selection for the Poly house Mrs. Rajani Devi w/o Sri Bhagwan Singh at Village Kangsali on 02 August 2018



Site selection : 02 - Beneficiary Poonam Devi w/o Dinesh Singh at Kharoli village - site selection for the Poly house on 2 August 2018



Site selection : 03 - Project Team, HNBGU, site selection for the Poly house Mrs. Beena Devi w/o Sri Virendra Singh, Naadur Tok at Village Dharkot on 04 August 2018



Site selection : 04 - Beneficiary Bharat Lal S/o Kera Lal at Kaflog village - site selection for the Poly house on 05 August 2018



Site selection : 05 - Project Team, HNBGU, site selection for the Poly house Mrs. Hansa Devi w/o Sri Pream Singh at Village Mundoli on 06 August 2018



Site selection : 06 - Beneficiary Laxmi Devi w/o Pancham Singh – Bhunidhar Tok at Dharkot village - site selection for the Poly house on 07th August 2018



Site selection : 07 – Gaina Devi w/o Rajendra Bhatt– Gandoli village - site selection for the Poly house on 01st October 2018



Site selection : 08 – Laxmi Devi w/o Sabbal Singh– Kathuli village - site selection for the Poly house on 02st October 2018



Site selection : 09 – Women Farmer group (10 women) will be jointly work in the Poly house at Kathuli village - site selection for the Poly house on 02st October 2018

- 8. Formation of 10 nos Kissan Clubs** (05 each in Pratapnagar and Jakhnidhar Blocks) of marginal / progressive farmers (at least 10-15 members in each club) linking with Govt. subsidy (Agriculture/ Horticulture Deptt.) and beneficiary (contribution on 80: 15:05 percent model) for purchase of Agro Equipments and use of these equipments in SHG with minimum O&M cost. (Approx. cost of equipments for one club is considered as Rs. 05 lacs)

MoU Target : Formation of 10 nos Kissan Clubs

Achieve : Formation of 10 nos Kissan Clubs and established 07 Farm Machinery Banks

Progress :

10 Kissan clubs are formed in the project area. Among 10 Kissan Clubs 07 progressive Kissan Clubs are selected for availing the facility of farm Machinery Bank. Farm machinery Bank supported by Govt of Uttarakhand under loan and subsidy scheme Share of the farmers was provided by the SEWA-THDC under CSR support. ADO Agriculture distributed farm machineries on 04th January 2019 to the Kissan Clubs with benign presence of Gram aradhan, Agriculture Department's officers, Govt. of Uttarakhand, HNBGU project team and Gram Pradhans etc.

Following 10 Kissan Clubs are formed in the project area

S.N.	Name of the Kissan Club and representative	Village	Total women Members	Kissan Club Bank and Account Details
1	<i>Jan Jagirati Kissan Club</i> Meena Devi w/o Dhanpal Singh – President - 9758202849 Godambari Devi w/o Dheeraj Lal – Secretary - 8171679406	Kathuli	17	Mini Bank Madan Negi A/C 703
2	<i>Kelapier Kissan Club</i> Madhu Devi w/o Bal Krishna Bhatt – President – 9411140397 Usha Devi w/o Parmanand – Secretary – 9719596048	Gandoli (Sandna)	16	Punjab National Bank Rajakhet A/C 2266001300000826
3	<i>Vikash Kissan Club</i> Meena Devi – President -8126935852 Sarita Devi- Secretary – 9719583232	Bangdwara	15	Post office, Dharkot A/C 774655
4	<i>Jay Madan Negi Kissan Club</i> Susheela Devi – President Raunki Devi – Secretary -9627914285	Dharkot	17	Punjab National Bank, Rajakhet A/C 2266000100066155
5	Kelapeer Farmer Self Group Rajani Devi w/o Bhagwan Singh – President -	Kangsali	18	Union Bank Of India Madannegi

	9759287721 Asha Devi w/o Pratap Sigh – Secretary - 9761810645			A/C – 458802010126463
6	Dhan singh devta Kissan Club Rushna Devi w/o Joot Singh – President – 8954786932 Sangeeta Devi w/o Hosiyaar Singh - Secretary – 9720202437	Siloli	18	Jila Sehkari Bank Rajakhet 002334029100003
7	Galleswar Mahadev Kissan Club Ruchi Devi w/o Veer Singh – President - 8392813141 Sashi Devi w/o Naresh Semwal– Secretary - 9675566408	Kotchouri	16	Jila Sehkari Bank Rajakhet 002334029100005
8	Nagraja Farmer Self Help Group Usha Devi w/o Promod Singh – President - 7895427217 Kaura Devi – Secretary	Banali	18	S.B.I. Bank Pratapnagar A/C No. – 33811692723
9	Kaflog Kissan Club Laxmi Devi – President Rameshwari Devi – Secretary -	Kaflog	15	
10	Paturi Kissan Club Prabha Devi w/o Rajesh Singh – President - 7617426134 Makani Devi w/o Laxman Singh – Secretary – 9759267252	Paturi	17	Savings Bank Pass Book Post Office Saving Bank S.B. – Joint Account A/C No. - 773910

Out Put :

- Small and marginal Women farmers are trained now to operate farm machinery.
- Farm Machineries delivered by :-

Hitoo Pahaad Farming Equipments - Sanjay Kumar Budakoti

Regn. No. – UK14D8193 Date of Regn. 03rd March 2018

Followings Farm Machineries distributed to all 07 farmer Group's –

S.N	Details of Agro Equipments	Nos of equipments	Amount Per unit (in Rs.)	Total Amount (in Rs.)	Contribution 80% share by Govt. of Uttarakhand (in Rs.)	Contribution 20% share by SEWA –THDC (in Rs.)
1	Power Wider Alligator 6 DPE	07	95,000/-	6,65,000/-	5,32,000/-	1,33,000/-
2	Power Wider Lilli 532	14	72,800/-	10,19,200/-	8,15,360/-	2,03,840/-
3	Power Wider Hobby 500 TG	06	56,560/-	3,39,360/-	2,71,488/-	67,872/-
4	Brush Cutter GJ 330	07	35,840/-	2,50,880/-	2,00,704/-	50,176/-
5	Deep Rotary Accessories	22	5,824/-	1,28,128/-	1,02,504/-	25,624/-
6	Atta Chakki 3H.P. (Dhara)	08	50,400/-	4,03,200/-	3,22,560/-	80,640/-
7	Power Chaff Cutter 3- Roller	14	23,520/-	3,29,280/-	2,63,424/-	65,856/-
8	HTP Sprayer PSK – 22	05	21,840/-	1,09,200/-	87,360/-	21,840/-
9	Post Hole Digger E-52	07	25,000/-	1,75,000/-	1,40,000/-	35,000/-
10	Post Hole Digger Bit E- 52	07	5,900/-	41,300/-	33,040/-	8,260/-
11	Chain Saw KK 5920	02	22,000/-	44,000/-	35,200/-	8,800/-
Total	11 Items	99 nos		35,04,548/-	28,03,640/-	7,00,908/-

Detail farm machineries details attached no.

Activity Photographs :-

First Phase : Meetings for the formation of Kissan Clubs



Project Team, HNBGU meeting with Sri Jay Singh, Gram Pradhan and women Member of Kissan Club at Bangdwara Village on 18th May 2018



Meeting with women farmers of Kissan Club at Banalee Village on 10th June 2018



Project team, HNBGU meeting organized with Women farmers at Primary School, Mundoli village on 12th June 2018



Meeting with women farmers of Kissan Club at Kotchuri Village on 16th June 2018



HNBGU Project field staff organized a meeting with women farmer group members at Khola, Kangsali, Banalee village on 08th December 2018 to 15th December 2018



HNBGU Project team collected the all documents related the registration for the Cooperative Committee, New Tehri at Khola village on 18th October 2018



HNBGU Project team collected the all documents related the registration for the Cooperative Committee, New Tehri at Siloli village on 20th October 2018 & 26th October 2019



Second Phase : Visited Farm Machinery Bank at Village Gadoli, Chaubatta khal Distt. Pauri Garhwal



Dr Panwar and Asharam Mamgain visited Farm Machinery Bank on 13 November 2018, installed by Farmer club at Village Gadoli, Chaubatta khal Distt. Pauri Garhwal on 03rd December 2018



Dr. Mohan Singh Panwar and Mr Asharam Mamgain Project staff Learning how to Operate Farm Machineries during Demonstration on 03rd December 2018.

Third Phase : Farm Machineries Distributed and monitoring from Agriculture Department's officers, Govt. of Uttarakhand to 07 Farmer Group

Farmer Group No. 01 - Jan Jagirati Farmer Group, Village Kathuli



Shri Raghuvver Singh, Associate Agriculture Officer-1, Jakhnidhar Block, District Tehri Garhwal site visited at Farm Machinery site in Kathuli village on 03rd February 2019

Farmer Group No. 02 - Vikash Farmer Group, Village Bangdwara



Shri Raghuvver Singh, Associate Agriculture Officer-1, Jakhnidhar Block, District Tehri Garhwal, HNBSGU Team, women farmers and Sri Sanjay Kumar Budakoti, Dealer of Farm Machinery equipments at Bangdwara village on 03rd February 2019

Farmer Group No. 03 - Jai Madan Negi Farmer Group, Village Dharkot



Shri Raghuveer Singh, Associate Agriculture Officer-1, Jakhnidhar Block, District Tehri Garhwal site visited of Farm Machinery equipments at Dharkot village on 04th February 2019

Farmer Group No. 04 - Kelapeer Farmer Group, Village Kangsali



Shri Manoj Kumar, Associate Agriculture Officer-1, Sri M.P. Semwal, Associate Agriculture Officer – 3, Pratapnagar Block, District Tehri Garhwal, HNBGU Project Team and Sri Sanjay Kumar Budakoti, Dealer of Farm Machinery in the spot at Kangsali village on 03rd February 2019



Verification of Aata Chakki in the spot by Shri Manoj Kumar, Associate Agriculture Officer-1 and Sri M.P. Semwal, Associate Agriculture Officer – 3, Pratapnagar Block, District Tehri Garhwal at Kangsali village on 03rd February 2019

Farmer Group No. 05 Dhan Singh Devta Farmer Group, village Siloli



Sri Sanjay Kumar Budakoti, Dealer of Farm Machinery equipments, HNBGU Project Team and women members of Dhan Singh Devta Farmer Group, Siloli village at the Farm Machinery Equipments Spot on 03rd February 2019



Women members of Dhan Singh Devta Farmer Group, village Siloli in the spot of farm machinery different equipments on 03rd February 2019

Farmer Group No. 06 - Gallehswar Mahadev Farmer Group, village Kotchuri



Shri Raghuveer Singh, Associate Agriculture Officer-1, Jakhnidhar Block, District Tehri Garhwal site visited of Farm Machinery equipments at Kotchuri village on 03rd February 2019



Shri Raghuvveer Singh, Associate Agriculture Officer-1, Jakhnidhar Block, HNBGU Project Team and Women member of Galleshwar Mahadev Farmer Group, Kotchuri with Different farm machinery equipments on 03rd February 2019

Farmer Group No. 07 - Shilunga Farmer Group, Village Banalee



Shri Manoj Kumar, Associate Agriculture Officer-1, Pratapnagar Block, HNBGU Project Team, Gram Pradhan, Sanjay Kumar Budakoti and Women member of Shilunga Farmer Group, Banalee in the spot of farm machinery equipments on 04th February 2019



Verification of different Power Winder and Aata Chakki in the spot by Shri Manoj Kumar, Associate Agriculture Officer-1 and Sri M.P. Semwal, Associate Agriculture Officer – 3, Pratapnagar Block, District Tehri Garhwal at Banalee village on 04th February 2019



Mr. Kisan Pal, Machine Engineer joined the parts of Power Winder at Kotchuri on 27th January 2019

Fourth Phase : Demo of Farm Machineries – From 17th February to 22nd February 2019

1. Jan Jagirati Farmer Group – Kathuli Village



Mr. Kisan Pal, Machine Engineer trained to women farmer group's members for the farm machineries at Kathuli village on 20 February 2019



Women giving the training of Post Hole Digger E-52 on 20 February 2019



Mr. Kisan Pal, Machine Engineer provided the training of Chain Saw KK 5920 on 20th Feb. 2019

2. Vikash Farmer Group – Bangdwara Village



Women farmer group's member, village Bangdwara get the training of Power Wider Alligator 6 DPE on 18th Feb. 2019



Women farmer Group members are trained for the farm machine of Power Wider Alligator 6 DPE on 18th Feb. 2019



Atta Chakki 3H.P. (Dhara) provided to Women farmer Group

3. Jay Madan Negi Farmer Group – Dharkot village



Sri Meharban Singh, Gram Pradhan, Dharkot and other villagers with Mr. Kisan Pal, Machine Engineer at Dharkot village on 18th Feb.2019



Mr. Kisan Pal, Machine Engineer are trained to Sri Meharban Sing, Gram Pradhan, Dhakot for the Power Wider Alligator 6 DPE on 18th Feb. 2019

Training of Post Hole Digger Bit E- 52 on 18th Feb. 2019

4. Kelapeer Farmer Group – Kangsali village



Mr. Kisan Pal, Machine Engineer provide the training of Power Wider Alligator 6 DPE to women farmer group members at Kangsali village on 19 Feb. 2019



Women farmer group's members are trained the farm machinery equipments on 19th Feb. 2019



Atta Chakki 3H.P. (Dhara) for the Women Farmer Group, Kangsali on 19th Feb. 2019

5. Dhan singh devta Farmer Group - Siloli



Mr. Kisan Pal, Machine Engineer provided the training to women, Siloli village of Power Wider Alligator 6 DPE on 22 Feb. 2019



All members of farmer group, Siloli village on 22 Feb. 2019



Mrs. Rushna Devi, Gram Pradhan, Siloli and Mr. Kisan pal provide the training to women of Chain Saw KK 5920 at Siloli village on 22 Feb. 2019

6. Galeshwar Mahadev Farmer Group – Kotchuri village



Sri Veer Singh, Gram Pradhan, Kotchuri and Mr. Kisan Pal, *Machine Engineer* provided the training to women, Kotchuri village of Power Wider Alligator 6 DPE on 22 Feb. 2019



Women getting the training of Chain Saw KK 5920 on 22 Feb. 2019

7. Silunga Farmer Group – Banalee village



Silunga farmer group's members, villagers with Mr. Kisan Pal, Engineer of Machine at Banalee village on 17 Feb. 2019



Mr. Kisan Pal, Machine Engineer provide the training of Power Wider at Banalee village on 17 Feb. 2019



Mrs. Monika Devi, President, Silunga farmer group, Banalee gets the training on 17 Feb. 2019



All villagers getting the training at Banalee village on 17 Feb. 2019

9. Carrier Counseling in 05 intermediate Colleges to be identified in consultation with Nodal officer

MoU Target : 05 Carrier Counseling

Progress :

- One Carrier Counseling completed at Government Degree College, Agrora (Dharmanda) on 04th January 2019.
- Benefited the total I Students of 23 from Class B.A.

Activity Photographs :



Dr. Mohan Panwar provide knowledge the Improvement of student carrier during the Carrier Counseling at Govt. Degree College, Agrora on 4th Jan. 2019



Dr. Ajay Kumar Singh, Asst. Professor & Incharge Principal, Govt. Degree College, Agrora interaction with the students during the Carrier Counseling on 04th Jan. 2019



Dr. Ajay Kumar Singh, Asst. Professor & Incharge Principal, Govt. Degree College, Agrora receiving memento from Dr. Mohan Singh Panwar, Associate Professor, Deptt. of Geography, HNBGU, Srinagar (Garhwal) during the Carrier Counseling on 04th Jan. 2019



Group Photographs of Participants at Govt. Degree College, Agrora during the Carrier Counseling on 04th Jan. 2019

10. Industrial Training to 20 aspiring students at Govt. ITI Chamba. Beneficiaries to be selected transparently from all affected blocks by giving advertisement in local News Paper and following some criteria.

MoU Target : Industrial Training to 20 aspiring students at Govt. ITI Chamba

Progress :

First Phase :

Project team popularize this scheme in many locations of the project area through displaying the posters and pump lets in the local markets of Rajakhet, Madan Negi, Bhengi, Chaundhar, Lambgaon, Kothga, Kandakhal, Dharkot, villages Khand, Kotchunri, Siloli, Myunda, Bhauniyara, Kaflog, Paturi, Dharkot, Bangdwara, pariya, kangsali, Khola, Bhaengi, Cherapdhar, Baseli, Motna, Gwar, Okhla, Chaundhar, Kandakhal, Banaali, Pratapnagar, Kholgarh etc., Inter colleges of Rajakhet, Madannegi, Galuri Dhar, Kaflog, Dharkot, Pratapnagar, Okhla Khal, Government Departments Hospitals, and Agrora Degree college. Pamphlets also distributed among approx 30 Gram Pradhans of project area to mobilize more and more un employed needy youths for ITI and Hotel management course.

Second Phase : Project team has received more than 24 applications from different villages of project area along with all documents. Scrutiny of all applications is in progress. Last date of the submission of the application is 31st July 2018.

Third Phase :

It is propose to conduct a preliminary interview and scrutiny involving Project Director and other Team members of HNBSGU. It is targeted to complete this work up to 10th August 2018. Basic qualification of the candidates

1. A person should be at least 10th class pass.
2. Schedule casts/BPL category should be given priority.
3. A needy person should be selected for this course.
4. The person should recommended by the Gram Pradhan of that particular village.

Fourth Phase :

It is propose to visit the concern institutions ITI Chamba in the month of August 2018.

Total 11 students (SC- 01, OBC- All) are placed in ITI Chamba from the different villages of Rim area.

Time to time HNBSGU team visited to the Institute in Chamba Tehri on regular bases and monitoring also done by HNBSGU project team.

Out Put :

- Total *20 candidates are selected for the ITI Chamba. All candidates are from Dam affected villages and recommended from Gram Pradhans of concern village and by the local representatives. **(Annexure attached no.)**
- SEWA-THDC & HNBSGU provided the completed free uniforms, fees, food and Accommodation for the 11 students under the project.
- Progress steadily in poor youth career by free courses in trade wise. All poor rural unemployed youths are selected from Dam affected villages

(*Total 11 students are placed in ITI Chamba from the different villages of Rim area , Pratapnagar and Jakhnidhar block, Tehri Garhwal. List of the remaining 09 candidates are selected from project area and get admission in coming session in ITI , Chamba, Tehri Garhwal)

Activity Photographs



Project team popularize this scheme in many locations of the project area through displaying pump lets at different areas 02nd July 2018

**सेवा-टी०एच०डी०सी० के सौजन्य से
सुनहरा
रोजगार का अवसर**

निःशुल्क आई०टी०आई० (सभी कोर्स)
(टिहरी बांध प्रभावित क्षेत्र के गांवों के बेरोजगारों के लिए विशेष पैकेज)
(छात्रावास सुविधा सहित)
शैक्षित योग्यता : आठवीं पास
आयु : 25 वर्ष तक
श्रेणी : बी०पी०एल० परिवार

**अन्तिम तिथि
20 जुलाई 2018**

निःशुल्क होटल मैनेजमेंट प्रशिक्षण
हुनर से रोजगार के अर्न्तगत
(प्रशिक्षण विश्वस्तरीय संस्थान इंस्टीट्यूट ऑफ होटल मैनेजमेंट देहरादून में दिया जायेगा)
(छात्रावास सुविधा सहित)
शैक्षिक योग्यता : आठवीं पास
आयु : 25 वर्ष तक
श्रेणी : बी०पी०एल० परिवार

**अन्तिम तिथि
20 जुलाई 2018**

**जल्दी आओ, जल्दी पाओं के आधार पर प्रवेश
अपने बायोडाटा सहित कौशल विकास केन्द्र चम्पाधार (कठूली) में सम्पर्क करें।**

श्री आशासम ममगाई प्रभारी कौशल विकास केन्द्र चम्पाधार (कठूली) टिहरी मो०-7500339874	डॉ० मोहन सिंह पंवार निदेशक (परियोजना) कौशल विकास केन्द्र हे०ए०के० विश्वविद्यालय, श्रीनगर (गढ़) मो०-9412079068	श्री अमरदीप सिंह मोडल ऑफिसर सेवा टी०एच०डी०सी० ऋषिकेश मो०-9412059955
--	--	--

Advertisement and pamphlets displayed in the project area to mobilize unemployed youths for ITI and hospitality Training



HNBGU Project team visited regarding admission to ITI Chamba and interact with officials on 08th August 2018



Meeting with Mrs. Neelam Saini, Principle, ITI Chamba on 09th August 2018



A preliminary interview with candidates was conducted at Champadhar (Kathuli) Centre on 15th August 2018



Applicants interact with project team during the preliminary interview at Champadhar (Kathuli) Centre on 15th August 2018



All Students of Rim Area villages, Block Pratapnagar and Jakhnidhar, T.G. at ITI, Chamba – Photo on 8th October 2018



Students of the Fitter Trade in the Class room – Photo on 08th October 2018



Students of the Electrician Trade at Class room – Photo on 08th October 2018



Students of COPA Trade – Photo on 08th October 2018



All students are Rim area in the Mess at ITI Chamba on 08^h October 2018

11. Hospitality Training (Hunnar Se Rojgar course of 03 months and extended course of 06 months) including on job training to 25 students through Govt. Hotel Management Institute, Garhi Cantt. Dehradun. Beneficiaries to be selected transparently from all affected blocks by giving advertisement in local News Paper and following some criteria. Selection can also be done by Entrance Exam conducted by the Institute if any.

MoU Target : Hospitality Training to 25 students

Achieve : 25 students (SC –10, ST- Nil, OBC- All)

Progress :

Total 25 candidates are selected for the HM course in IHM Dehradun. All candidates are from Dam affected villages and recommended from Gram Pradhans of concern villages and by the local representatives. SEWA-THDC & HNBGU provided the Completed free uniform, fees, food and Accommodation to the students under the project. (Annexure attached)

First phase - 06 unemployed youths from Pratapnagar area has already completed Hospitality Course from IHM, Garhi Cantt., Dehradun and currently doing Job training in different hotels five star Hotels.

Second Phase - 09 unemployed youths (05 youth Gen. BPL and 04 Youth SC- BPL) Completed the 84 days Multi cuisine Cook training Programme at IHM Dehradun. Now they are attending 06 months Job training From **November 2018 to April 2019 (06 months)** Internship programme in different Hotels (Detail given below). All are getting fellowship of Rs. 4000/- to 4500/- per month.

Third Phase – 10 Candidates will be join training in the next month.

Out Put :

- 06 unemployed youths are currently doing Job training in different five star Hotels.
- Stipend of the candidates is approx. 12,000/- to 15,000/- per month per youth.
- Unemployed youth get employment through skill enhancement and they get employment in Hotel.

Activity Photo :-



Counseling with applicants of hotel management, at Champadhar (Kathuli) Centre on 15th August 2018



Councelling and interaction with youths of Pratapnagar and Jakhnidhar at Champadhar (Kathuli) Centre on 15th August 2018



Photograph with youths of rim area villages who are interested for IHM Dehradun attending the preliminary interview at Champadhar (Kathuli) Centre on 15th August 2018



IHM Dehradun admission process started and selected applicants from Pratapnagar and Jakhnidhar block, Rim area villages are filling application forms for admission at IHM, Dehradun on 27th August 2018



Group discussions with the students and HNBSGU Staff at IHM, Dehradun on 27th August 2018



Hostel facilities for all the students of HM Course, at Hotel Residency, Dehradun on 27th August 2018



The all youths from rim area villages, Tehri Garhwal in the class room at IHM, Dehradun on 28th September 2018

Annexure Enclosed

Annexure - 01

1. Mushroom Cultivation Training (Pilot Project of 10 Units) in 02 villages with 05 Demo Units to be established in each villages in consultation with Nodal Officer
Beneficiaries and Mushroom Unit Details

- 05 Units of Milky Mushroom details

Unit No. 01 - Village : Pachri

S.N.	Name	Father/ Husband Name	Contact No	Total Nos of Bags	Total Production and Earning (from June 2018 to 31 st August 2018 - 03 months)				
					Total Production (in Kg.)	Total Sale (in Kg.)	Earning for the total sale (in Rs.) @200/- per kg.	Use of the Domestic (in kg.)	Save the money for domestic use (in Rs.) @200/- per kg.
1	Poonam Devi	Virendra Dutt		53 bags	29 kgs.	17 kgs.	3400/-	12 kgs. (02 kgs. per)	2400/-
2	Manju Devi	Pashupati							
3	Malti Devi	Lal Mani	7253805841						
4	Saraswati Devi	Pyarelal Petwal							
5	Shivani Devi	Guddu Petwal							
6	Shobha Devi	Anand Mani							

Unit No. 02 - Village : Pachri

S.N.	Name	Father/ Husband Name	Contact No	Total Nos of Bags	Total Production and Earning (from June 2018 to 31 st August 2018 - 03 months)				
					Total Production (in Kg.)	Total Sale (in Kg.)	Earning for the total sale (in Rs.) @200/- per kg.	Use of the own (in kg.)	Save the money for own use (in Rs.) @200/- per kg.
1	Jhapa Devi	Hari Ram	9927574493	53 Bags	34 kgs.	20½ kgs.	4100/-	13½ kgs. (1½ kg. per)	2700/-
2	Shibbi Devi	Khushi Ram							
3	Beena Devi	Ashok Kumar							
4	Gunja Devi	Jeet Ram							
5	Gayatri Devi	Daya Ram							
6	Bhuvneshwar i Devi	Lalita Ram							
7	Roshna Devi	Bharat Ram							
8	Chanki Devi	Chandara Mani							
9	Beena Devi	Anant Ram							

Unit 03 - Village : Pachri

S.N.	Name	Father/ Husband Name	Contact No	Total Nos of Bags	Total Production and Earning (from June 2018 to 31 st August 2018 - 03 months)				
					Total Production (in Kg.)	Total Sale (in Kg.)	Earning for the total sale (in Rs.) @200/- per kg.	Use of the Domestic (in kg.)	Save the money for Domestic use (in Rs.) @200/- per kg.
1	Rama Devi	Dinesh Petwal	8755409379	55 Bags	37 kgs.	29½ kgs.	5900/-	7½ kgs. 1½ kg. per)	1500/-
2	Vinita Devi	Shasikant							
3	Manju Devi	Omprakash							
4	Sashi Devi	Rajesh Painuli							
5	Kalpana Devi	Geeta Ram							

Unit 04 - Village Kotchuri

S.N.	Name	Father/ Husband Name	Contact No	Total Nos of Bags	Total Production and Earning (from June 2018 to 31 st August 2018 - 03 months)				
					Total Production (in Kg.)	Total Sale (in Kg.)	Earning for the total sale (in Rs.) @200/- per kg.	Use of the Domestic (in kg.)	Save the money for Domestic use (in Rs.) @200/- per kg.
1	Malti Devi	Jot Singh	7076191843	51 Bags	24 kgs.	10 kgs.	2000/-	14 kgs. (02 kgs. Per)	2800/-
2	Laxmi Devi	Ramesh Prasad							
3	Ruchi Devi	Veer Singh	9719692547						
4	Reema Devi	Dhaan Singh							
5	Chandra Devi	Puran Singh							
6	Kataki Devi	Sohan Singh							
7	Kataki Devi	Bablu Singh							

Unit 05 Village Kotchuri

S.N.	Name	Father/ Husband Name	Total Nos of Bags	Total Production and Earning (from June 2018 to 31 st August 2018 - 03 months)				
				Total Production (in Kg.)	Total Sale (in Kg.)	Earning for the total sale (in Rs.) @200/- per kg.	Use of the Domestic (in kg.)	Save the money for Domestic use (in Rs.) @200/- per kg.
1	Poorna Devi	Anand Singh	46 Bags	17 kgs.	8 kgs.	1600/-	9 kgs. (Per 1½ kgs. 1½ kg. per))	1800/-
2	Mangla Devi	Rai Singh						
3	Luxmi Devi	Govind Singh						
4	Kaushalya Devi	Shiv Dutt						
5	Reema Devi	Pramod Singh						
6	Shanta Devi	Dheeraj Mani						

- **05 Units of White Oyster Mushroom details**

Unit No. 01 – Village Sandana

S.N.	Name	Father/ Husband Name	Contact No	Total Nos of Bags	Total Production and Earning (From 25 th to 31 st December 2018 – 02 Months 05 days)				
					Total Production (in Kg.)	Total Sale (in Kg.)	Earning for the total sale (in Rs.) @200/- per kg.	Use of the Domestic (in kg.)	Save the money for Domestic use (in Rs.) @200/- per kg.
1	Puspa Devi	Ranveer Singh	9758951607	39 bags	153 Kgs.	135 Kgs.	27,000/-	18 kgs. (06 kg. per beneficiary)	3600/-
2	Babli Devi	Promod Singh							
3	Parwati Devi	Late Vikram Singh							

Unit No. 02 – Village Kaflog

S.N.	Name	Father/ Husband Name	Contact No	Total Nos of Bags	Total Production and Earning (From 25 th to 31 st December 2018 – 02 Months 05 days)				
					Total Production (in Kg.)	Total Sale (in Kg.)	Earning for the total sale (in Rs.) @200/- per kg.	Use of the Domestic (in kg.)	Save the money for Domestic use (in Rs.) @200/- per kg.
1	Rama Devi	Balveer Singh	9758202484	38 Bags	147 Kgs.	111 kgs.	22,200/ -	36 kgs. (06 kg. per beneficiary)	7,200/-
2	Mamta Devi	Kalam Singh							
3	Bharoshi Devi	Dharam Lal							
4	Rajmati Devi	Kirti Das							
5	Elama Devi	Mangal Das							
6	Deepa Devi	Mantu Das							

Unit No. 03 – Village Kandakhal

S.N.	Name	Father/ Husband Name	Contact No	Total Nos of Bags	Total Production and Earning (From 25 th to 31 st December 2018 – 02 Months 05 days)				
					Total Production (in Kg.)	Total Sale (in Kg.)	Earning for the total sale (in Rs.) @200/- per kg.	Use of the Domestic (in kg.)	Save the money for Domestic use (in Rs.) @200/- per kg.
1	Chandri Devi	Mahaveer Singh	7409434969	41 Bags	169 kgs.	145 kgs.	29,000/-	24 kgs. (06 kg. per beneficiary)	4,800/-
2	Krishma Devi	Sanjay Singh							
3	Neelam Devi	Vipin Singh							

4	Badri Devi	Praveen Singh							
---	------------	---------------	--	--	--	--	--	--	--

Unit No. 04 – Village Kathuli

S.N.	Name	Father/Husband Name	Contact No	Total Nos of Bags	Total Production and Earning (From 25 th to 31 st December 2018 – 02 Months 05 days)				
					Total Production (in Kg.)	Total Sale (in Kg.)	Earning for the total sale (in Rs.) @200/- per kg.	Use of the Domestic (in kg.)	Save the money for Domestic use (in Rs.) @200/- per kg.
1	Meena Panwar	Dhanpal Singh	9758202849	74 bags	285 kgs.	243 kgs.	48,600/-	42 kgs. (07 kg. per beneficiary)	8,400/-
2	Aasari Devi	Pratap Singh							
3	Kasri Devi	Vijay Singh							
4	Uma Devi	Rai Singh							
5	Maya Devi	Sambhu Lal							
6	Godambri Devi	Dheeraj Lal							


Unit No. 05 – Village Mundoli

S.N.	Name	Father/Husband Name	Contact No	Total Nos of Bags	Total Production and Earning (From 25 th to 31 st December 2018 – 02 Months 05 days)				
					Total Production (in Kg.)	Total Sale (in Kg.)	Earning for the total sale (in Rs.) @200/- per kg.	Use of the Domestic (in kg.)	Save the money for Domestic use (in Rs.) @200/- per kg.
1	Elama Devi	Moor Singh	7895070972	39 bags	149 kgs.	128 kgs.	25,600/-	21 kgs. (07 kg. per beneficiary)	4,200/-
2	Sheela Devi	Rai Singh							
3	Hansa Devi	Pream Singh							

Annexure - 02

2. Construction of Vermin Compost Pits 10 Nos (Size 8 ft x 4 ft x 3 ft) 4.5 inch Brick wall with plaster & whitewash, 05 each in same 02 villages identified for Mushroom Production for encouraging organic farming. Cattle population should also be taken care while finalizing the villages

As mentioned above list of the beneficiaries of Vermin compost pits are given below -


S.N.	Beneficiary Name	Husband Name	Village	Category	Contact No.	Photo of Beneficiary
1	Hansa Devi	Pream Singh	Mundoli	BPL- Gen.	07467846585	









2	Sheela Devi	Rai Singh	Mundoli	BPL – Gen.	08755455092	
3	Deepa Devi	Govind Ram	Gandoli	BPL- Gen	07251080687	
4	Urmila Devi	Dev Ram	Gandoli	BPL- Gen.	07037873994	
5	Laxmi Devi	Sumedu Lal	Paturi	BPL- SC	07895830969	
6	Rajani Devi	Guddu Lal	Patuti	BPL- SC	07251042716	
7	Nawami Devi	Praveen Singh	Paturi	BPL- Gen	08171584055	
8	Rekha Devi	Dhanveer Singh	Dharkot	APL-Gen.	08859366045	
9	Radha Devi	Jogendra Singh	Dharkot	BPL- Gen	09761712098	
10	Anandi Devi	Vikram Singh	Dharkot	APL- Gen	09719943342	

Annexure - 03

3- Construction of Azoola Ponds 10 nos (Size 6 ft x 4 ft x 1 ft), 4.5 inch Brick wall with plaster and whitewash, 05 each in same 02 villages identified for mushroom production for food supplement to cattle

Construction of Azoola Ponds 10 nos (Size 6 ft x 4 ft x 1 ft), 4.5 inch Brick wall :

S. N.	Beneficiary Name	Husband Name	Village	Category	Contact No.	Beneficiary Photo
1	Hansa Devi	Pream Singh	Mundoli	BPL- Gen.	07467846585	

2	Sheela Devi	Rai Singh	Mundoli	BPL – Gen.	08755455092	
3	Deepa Devi	Govind Ram	Gandoli	BPL- Gen	07251080687	
4	Urmila Devi	Dev Ram	Gandoli	BPL- Gen.	07037873994	
5	Laxmi Devi	Sumedu Lal	Paturi	BPL- SC	07895830969	
6	Rajani Devi	Guddu Lal	Patuti	BPL- SC	07251042716	
7	Nawami Devi	Praveen Singh	Paturi	BPL- Gen	08171584055	
8	Kiri Devi	Atol Singh	Dharkot	APL-Gen.	08954497568	
9	Bhana Devi	Dhanpal Singh	Dharkot	BPL- Gen	08954497568	
10	Diya Devi	Mahendra Singh	Dharkot	APL- Gen	09411331429	

Annexure - 04

6- Fruit Plantation in 02 villages – 1000 saplings of high yield variety of Mango and 1000 saplings of Banana in Consultation with Nodal Officer

Fruit Species distributed to the villagers are given below:

S.N.	Species name	Total
1	Mango Dashahri Grafted	2000 Nos
2	Grafted Anwala	1000 Nos
3	Lemon Grafted high breed	500 Nos
4	Kathal High Breed	200

5	GuvavaRed high Breed	500
Total		4200 high Breed Plants

Source of the Fruit Plants : Nirmal Nursery, Dharmawala, Vikas nagar, Dehradun.

Site verification of Fruit Plants after 29th July 2018. -

A. Fruits plants distributed at Villages Level under the supervision of Mr. Asharam Mamgain and Mr. Nitesh Rawat Project Team

S. N.	Fruit Plants Distribution in Detail							TOTAL
	Village	Nos of Beneficiaries	HNBGU Project					
			Mango (Amrapali)	Awala Grafted	Lemon (Pant lemon)	Kathal	Red Guava	
1	Khola	Fruit Belt	760	500	12	20	50	1342
2	Myuanda	131 women	400	300	-	6	131	837
3	Kotchuri	12 women	-	-	48	-	-	48
4	Siloli	49 women	196	61	-	49	-	306
5	Bhuniyara	45 women	225	-	45	-	45	315
6	Gandoli	11 Women	95	09	11	22	-	137
7	Kathuli	35 women	164	-	-	-	-	164
8	Kangsali	20 women	-	40	80	40	-	160
9	Kharoli	19 farmers	-	38	76	38	-	152
10	Kaflog	16 farmers	-	-	160	-	16	176
11	Mundoli	10 women	70	10	10	20	-	110
12	Bangdawra	18 women	50	18	18	-	18	104
13	Dharkot	32 farmers	-	-	-	-	206	206
	Dhanveer Singh	Dharkot	03	-	02	02	-	07
	Kalpana D/o Himmat Singh	Kanda	02	-	01	02	02	07
	Mangeshwai Devi w/o Sri Chandar Singh	Dharkot	-	01	01	01	01	04
	Total		1965	977	464	200	469	4075

B. Fruits Plants distributed Colleges level

S.N.	Name	Mango (Amrapali)	Awala Grafted	Lemon (Pant lemon)	Red Guava	Total Plants
1	Agrora Degree College	20	10	10	10	50
2	Madan Negi, Inter College	05	03	03	03	14
3	Dharkot Inter College	-	02	08	08	18
4	Champadhar, Kathuli	10	05	10	05	30

5	OKhala Khal, Inter College	-	03	05	05	13
Total		35	23	36	31	125

Annexure - 05

7- Erection of at least 50 nos . Polyhouses (Govt. Specifications) involving progressive vegetable production farmers in SHG and linking with State Govt./ Centre Govt. Subsidy. Market Linkage should be established to ensure sustainability. Weaker sections to be preferred

S.N	Name	Husband/ Father Name	Village	Tok	Category	Contact no.	Remark
1	Rajani Devi	Bhagwan Singh	Kangsali	-	Gen- BPL	9759287721	Individual
2	Poonam Devi	Dinesh Singh	Kharoli (Kangsali)	-	Gen- APL	9759289182	Individual
3	Beena Devi	Virendra Singh	Dharkot	Naadur Tok	Gen- BPL	9719243691	Individual
4	Gaina Devi	Rajendra Bhatt	Gandoli	layara Naki tok	Gen- BPL	7895738566	Individual
5	Bharat Lal	Kera Lal	Kaflog	Patula name tok	SC- BPL	7310808985	Individual
6	Hansa Devi	Pream Singh	Mundoli	-	Gen- BPL	7467846585	Individual
7	Basanti Devi	Bhagwan Singh	Kathuli	Thali Tok	Gen – APL	Women Farmer group (10 women) will be jointly work in the Poly house	
8	Laxmi Devi	Pancham Singh	Dharkot	Bhunidhar TOK	Gen- BPL	9536969505	Individual
9	Anandi Devi	Vikram Singh	Dharkot	Nadur tok	Gen- BPL	9719943342	Individual
10	Chandri Devi	Mahaveer Chauhan	Kandakhal	-	Gen- BPL	7409434969	Individual
11	Laxmi Devi	Sabaal Singh	Kathuli	Semal Sari Tok	Gen- BPL	7465814920	Individual
12	Mahaveer Singh		Kathuli	-	Gen- BPL		Individual
13	Makan Singh	Padam Singh	Bhasali (Kotchuri)		Gen- BPL	8859927072	Individual
14	Dhanpal Singh	Gulab Singh	Khand		Gen- BPL	8006736491	Individual
15	Rajendra Singh	Govind Singh	Khand		Gen- BPL	8859136485	Individual
16	Buddhi Singh	Kripa Singh	Sandana		Gen- BPL	9761491811	Individual

Annexure - 06

8- Formation of 10 nos Kissan Clubs (05 each in Pratapnagar and Jakhnidhar Blocks) of marginal / progressive farmers (at least 10-15 members in each club) linking with Govt. subsidy (Agriculture/ Horticulture Deptt.) and beneficiary (contribution on 80: 15:05 percent model) for purchase of Agro Equipments and use of these equipments in SHG with minimum O&M cost. (Approx. cost of equipments for one club is considered as Rs. 05 lacs)

Formed 10 Kissan Clubs detail are given below :-

S.N.	Name of the Kissan Club and representative	Village	Total women Members	Kissan Club Bank and Account and Present time Amount (in Rs.) Details
1	<i>Jan Jagirati Kissan Club</i> Meena Devi w/o Dhanpal Singh – President - 9758202849 Godambari Devi w/o Dheeraj Lal – Secretary - 8171679406	Kathuli	17	Mini Bank Madan Negi A/C 703 Amount Rs. 66,550/-
2	<i>Vikash Kissan Club</i> Meena Devi – President -8126935852 Sarita Devi- Secretary – 9719583232	Bangdwara	15	Post office, Dharkot A/C 774655 Amount Rs. 46,200/-
3	<i>Jay Madan Negi Kissan Club</i> Susheela Devi – President Raunki Devi – Secretary -9627914285	Dharkot	17	Punjab National Bank,Rajakhet A/C 2266000100066155 Amount Rs. 54,300/-
4	<i>Kelapeer Kissan Club</i> Rajani Devi w/o Bhagwan Singh – President - 9759287721 Asha Devi w/o Pratap Sigh – Secretary - 9761810645	Kangsali	18	Union Bank Of India Madannegi A/C – 458802010126463 Amount Rs. 68,700/-
5	<i>Dhan singh devta Kissan Club</i> Rushna Devi w/o Joot Singh – President – 8954786932 Sangeeta Devi w/o Hosiyar Singh - Secretary – 9720202437	Siloli	18	Jila Sehkari Bank Rajakhet 002334029100003 Amount Rs. 41,600/-
6	<i>Galleswar Mahadev Kissan Club</i> Ruchi Devi w/o Veer Singh – President - 8392813141 Sashi Devi w/o Naresh Semwal– Secretary – 9675566408	Kotchouri	16	Jila Sehkari Bank Rajakhet 002334029100005 Amount Rs. 38,000/-
7	<i>Silunga Kissan Club</i> Monika Devi w/o Rakesh Dhani- President Mob. 7830788556 Roshni Devi w/o Dinesh Singh – Secretary Parmila Devi w/o Ajit Singh Rawat	Banali	10	S.B.I. Bank Pratapnagar A/C No. – 33625444411 Amount Rs. 56,950/-
8	<i>Kedar Kissan Club</i> Prabha Devi w/o Rajesh Singh – President Mob. No.- 7617426134 Makani Devi w/o Laxman Singh – Secretary Mob. No. - 9759267252	Paturi	10	Post Office, Saving Bank – A/C No. - 773910 Amount Rs. 31,300/-

9	Bherav Kissan Club Kousha Devi w/o - President Kaura Devi w/o – Treasurer	<i>Khola</i>	<i>20 member</i>	<i>Union Bank of India, Madanegi A/C No. 458802010102871 Amount Rs. 43,860/-</i>
10	Vikas Bandhu Kissan Club Susheela Devi w/o Dayal Singh – President - Manju Devi w/o Prithavi Pal – Secretary – Deepa Devi – Purshutam – Treasurer –	<i>Kotga</i>	<i>10 member</i>	<i>SBI (Mini Bank) Kandakhal A/C No. – 33813823982 Amount Rs. 49,230/-</i>

Following set of Farm machinery was distributed to each Kissan Club:-

Kissan Club – 01 Jan Jagirati Kissan Club, Kathuli village

S.N	Details of Agro Equipments	Nos of equipments	Per unit Amount (in Rs.)	Total Amount (in Rs.)	Contribution 80% share by Govt. (in Rs.)	Contribution 20% share by SEWA –THDC (in Rs.)
1	Power Wider Alligator 6 DPE	01	95,000/-	95,000/-	76,000/-	19,000/-
2	Power Wider Lilli 532	02	72,800/-	1,45,600/-	1,16,480/-	29,120/-
3	Brush Cutter GJ 330	01	35,840/-	35,840/-	28,672/-	7,168/-
4	Deep Rotary Accessories	04	5,824/-	23,296/-	18,640/-	4,656/-
5	Atta Chakki 3H.P. (Dhara)	02	50,400/-	1,00,800/-	80,640/-	20,160/-
6	Power Chaff Cutter 3- Roller	02	23,520/-	47,040/-	37,632/-	9,408/-
7	Chain Saw KK 5920	01	22,000/-	22,000/-	17,600/-	4,400/-
8	Post Hole Digger E-52	01	25,000/-	25,000/-	20,000/-	5,000/-
9	Post Hole Digger Bit E- 52	01	5,900/-	5,900/-	4,720/-	1,180/-
Total	09 Items	15 nos.		5,00,476/-	4,00,384/-	1,00,092/-

Kissan Club – 02 Vikash Kissan Club, Bangdwara village

S.N	Details of Agro Equipments	Nos of equipments	Per unit Amount (in Rs.)	Total Amount (in Rs.)	Contribution 80% share by Govt. (in Rs.)	Contribution 20% share by SEWA –THDC (in Rs.)
1	Power Wider Alligator 6 DPE	01	95,000/-	95,000/-	76,000/-	19,000/-
2	Power Wider Lilli 532	02	72,800/-	1,45,600/-	1,16,480/-	29,120/-
3	Power Wider Hobby 500 TG	01	56,560/-	56,560/-	45,248/-	11,312/-
4	Brush Cutter GJ 330	01	35,840/-	35,840/-	28,672/-	7,168/-
5	Deep Rotary Accessories	03	5,824/-	17,472/-	13,976/-	3,496/-
6	Atta Chakki 3H.P. (Dhara)	01	50,400/-	50,400/-	40,320/-	10,080/-
7	Power Chaff Cutter 3- Roller	02	23,520/-	47,040/-	37,632/-	9,408/-
8	HTP Sprayer PSK – 22	01	21,840/-	21,840/-	17,472/-	4,368/-
9	Post Hole Digger E-52	01	25,000/-	25,000/-	20,000/-	5,000/-
10	Post Hole Digger Bit E- 52	01	5,900/-	5,900/-	4,720/-	1,180/-
Total	10 Items	14 nos		5,00,652/-	4,00,520/-	1,00,132/-

Kissan Club – 03 Jai Madan Negi Kissan Club, Dharkot village

S.N	Details of Agro Equipments	Nos of equipments	Per unit Amount (in Rs.)	Total Amount (in Rs.)	Contribution 80% share by Govt. (in Rs.)	Contribution 20% share by SEWA –THDC (in Rs.)
-----	----------------------------	-------------------	--------------------------	-----------------------	--	---

1	Power Wider Alligator 6 DPE	01	95,000/-	95,000/-	76,000/-	19,000/-
2	Power Wider Lilli 532	02	72,800/-	1,45,600/-	1,16,480/-	29,120/-
3	Power Wider Hobby 500 TG	01	56,560/-	56,560/-	45,248/-	11,312/-
4	Brush Cutter GJ 330	01	35,840/-	35,840/-	28,672/-	7,168/-
5	Deep Rotary Accessories	03	5,824/-	17,472/-	13,976/-	3,496/-
6	Atta Chakki 3H.P. (Dhara	01	50,400/-	50,400/-	40,320/-	10,080/-
7	Power Chaff Cutter 3- Roller	02	23,520/-	47,040/-	37,632/-	9,408/-
8	HTP Sprayer PSK – 22	01	21,840/-	21,840/-	17,472/-	4,368/-
9	Post Hole Digger E-52	01	25,000/-	25,000/-	20,000/-	5,000/-
10	Post Hole Digger Bit E- 52	01	5,900/-	5,900/-	4,720/-	1,180/-
Total	10 Items	14 nos		5,00,652/-	4,00,520/-	1,00,132/-

Kissan Club – 04 Kelapeer Kissan Club, Kangsali village

S.N	Details of Agro Equipments	Nos of equipments	Per unit Amount (in Rs.)	Total Amount (in Rs.)	Contribution 80% share by Govt. (in Rs.)	Contribution 20% share by SEWA –THDC (in Rs.)
1	Power Wider Alligator 6 DPE	01	95,000/-	95,000/-	76,000/-	19,000/-
2	Power Wider Lilli 532	02	72,800/-	1,45,600/-	1,16,480/-	29,120/-
3	Power Wider Hobby 500 TG	01	56,560/-	56,560/-	45,248/-	11,312/-
4	Brush Cutter GJ 330	01	35,840/-	35,840/-	28,672/-	7,168/-
5	Deep Rotary Accessories	03	5,824/-	17,472/-	13,976/-	3,496/-
6	Atta Chakki 3H.P. (Dhara)	01	50,400/-	50,400/-	40,320/-	10,080/-
7	Power Chaff Cutter 3- Roller	02	23,520/-	47,040/-	37,632/-	9,408/-
8	HTP Sprayer PSK – 22	01	21,840/-	21,840/-	17,472/-	4,368/-
9	Post Hole Digger E-52	01	25,000/-	25,000/-	20,000/-	5,000/-
10	Post Hole Digger Bit E- 52	01	5,900/-	5,900/-	4,720/-	1,180/-
Total	10 Items	14 nos		5,00,652/-	4,00,520/-	1,00,132/-

Kissan Club – 05 Dhan Singh Devta Kissan Club, Siloli village

S.N	Details of Agro Equipments	Nos of equipments	Per unit Amount (in Rs.)	Total Amount (in Rs.)	Contribution 80% share by Govt. (in Rs.)	Contribution 20% share by SEWA –THDC (in Rs.)
1	Power Wider Alligator 6 DPE	01	95,000/-	95,000/-	76,000/-	19,000/-
2	Power Wider Lilli 532	02	72,800/-	1,45,600/-	1,16,480/-	29,120/-
3	Power Wider Hobby 500 TG	01	56,560/-	56,560/-	45,248/-	11,312/-
4	Brush Cutter GJ 330	01	35,840/-	35,840/-	28,672/-	7,168/-
5	Deep Rotary Accessories	03	5,824/-	17,472/-	13,976/-	3,496/-
6	Atta Chakki 3H.P. (Dhara)	01	50,400/-	50,400/-	40,320/-	10,080/-
7	Power Chaff Cutter 3- Roller	02	23,520/-	47,040/-	37,632/-	9,408/-
8	Chain Saw KK 5920	01	22,000/-	22,000/-	17,600/-	4,400/-
9	Post Hole Digger E-52	01	25,000/-	25,000/-	20,000/-	5,000/-
10	Post Hole Digger Bit E- 52	01	5,900/-	5,900/-	4,720/-	1,180/-
Total	10 Items	14 nos		5,00,812/-	4,00,648/-	1,00,164/-

Kissan Club – 06 Galleshwar Kissan Club, Kotchuri village

S.N	Details of Agro Equipments	Nos of equipments	Per unit Amount (in Rs.)	Total Amount (in Rs.)	Contribution 80% share by Govt. (in Rs.)	Contribution 20% share by SEWA –THDC (in Rs.)
1	Power Wider Alligator 6 DPE	01	95,000/-	95,000/-	76,000/-	19,000/-
2	Power Wider Lilli 532	02	72,800/-	1,45,600/-	1,16,480/-	29,120/-
3	Power Wider Hobby 500 TG	01	56,560/-	56,560/-	45,248/-	11,312/-
4	Brush Cutter GJ 330	01	35,840/-	35,840/-	28,672/-	7,168/-
5	Deep Rotary Accessories	03	5,824/-	17,472/-	13,976/-	3,496/-
6	Atta Chakki 3H.P. (Dhara)	01	50,400/-	50,400/-	40,320/-	10,080/-
7	Power Chaff Cutter 3- Roller	02	23,520/-	47,040/-	37,632/-	9,408/-
8	HTP Sprayer PSK – 22	01	21,840/-	21,840/-	17,472/-	4,368/-
9	Post Hole Digger E-52	01	25,000/-	25,000/-	20,000/-	5,000/-
10	Post Hole Digger Bit E- 52	01	5,900/-	5,900/-	4,720/-	1,180/-
Total	10 Items	14 nos		5,00,652/-	4,00,520/-	1,00,132/-

Kissan Club – 07 Shilunga Kissan Club, Banalee village

S.N	Details of Agro Equipments	Nos of equipments	Per unit Amount (in Rs.)	Total Amount (in Rs.)	Contribution 80% share by Govt. (in Rs.)	Contribution 20% share by SEWA –THDC (in Rs.)
1	Power Wider Alligator 6 DPE	01	95,000/-	95,000/-	76,000/-	19,000/-
2	Power Wider Lilli 532	02	72,800/-	1,45,600/-	1,16,480/-	29,120/-
3	Power Wider Hobby 500 TG	01	56,560/-	56,560/-	45,248/-	11,312/-
4	Brush Cutter GJ 330	01	35,840/-	35,840/-	28,672/-	7,168/-
5	Deep Rotary Accessories	03	5,824/-	17,472/-	13,976/-	3,496/-
6	Atta Chakki 3H.P. (Dhara)	01	50,400/-	50,400/-	40,320/-	10,080/-
7	Power Chaff Cutter 3- Roller	02	23,520/-	47,040/-	37,632/-	9,408/-
8	HTP Sprayer PSK – 22	01	21,840/-	21,840/-	17,472/-	4,368/-
9	Post Hole Digger E-52	01	25,000/-	25,000/-	20,000/-	5,000/-
10	Post Hole Digger Bit E- 52	01	5,900/-	5,900/-	4,720/-	1,180/-
Total	10 Items	14 nos		5,00,652/-	4,00,520/-	1,00,132/-

Scan copies of 07 Kissan Clubs

Kissan Club No. 01 - Jan Jagirati Kissan Club, Village Kathuli

फार्म मशीनरी बैंक के अंतर्गत क्रय किये जाने वाले यंत्रों की सूची:-

क्र. सं.	कृषि यंत्र का नाम/ मॉडल	संख्या	निर्माता	मूल्य
1.	Power Wider Alligator 6DPE	01	Farm & Garden Tech. (Texas)	95,000/-
2.	Power Wider Lilli 532	02	- DO -	1,45,600/-
3.	Brush Cutter GJ330	01	- DO -	35,840/-
4.	Deep Rotary Accessories	04	- DO -	23,296/-
5.	Atta Chakki 3HP (Dhara)	02	Everest Electricals	1,00,800/-
6.	Power Chaff Cutter 3-Roller	02	Shri Balaji Foundry	47,040/-
7.	Chain Saw KK 5920	01	Kisan Kraft	22,000/-
8.	Post Hole Digger E-52	01	- DO -	25,000/-
9.	Post Hole Digger Bit E-52	01	- DO -	5,900/-
कुल मूल्य				5,00,476/-

घोषणा

जन जागृति कृषक समूह, ग्राम कटूली समिति /समूह के समस्त सदस्य घोषणा करते हैं कि जना के नियम व शर्तों का पालन करने हेतु बाध्य रहेंगे. हम फार्म मशीनरी बैंक स्थापना में अपने की मार्जिन मनी देने में सक्षम हैं.

नांक -

अध्यक्ष **श्रीना पंवार** कोषाध्यक्ष **अश्विनी देवी**

नाक्षर (मुहर सहित)

श्रीना पंवार

जन जागृति कृषक समूह
कटूली, जाखणीघार, टि0ग0

कोषाध्यक्ष

अध्यक्ष

ति /समूह का नाम - जन जागृति कृषक समूह, ग्राम कटूली

नक -

1. समूह /समिति के कार्यवाही रजिस्टर की छायाप्रति
2. समूह /समिति के समस्त सदस्यों के आधार कार्ड की छायाप्रति
3. समूह /समिति का पता एवं बैंक खाते की छायाप्रति

Kissan Club No. 02 - Vikash Kissan Club, Village Bangdwara

फार्म मशीनरी बैंक के अंतर्गत क्रय किये जाने वाले यंत्रों की सूची:-

क्र. सं.	कृषि यंत्र का नाम/ मॉडल	संख्या	निर्माता	मूल्य
1.	Power Wider Alligator 6DPE	01	Farm & Garden Tech. (Texas)	95,000/-
2.	Power Wider Lilli 532	02	- DO -	1,45,600/-
3.	Power wider Hobby 500TG	01	- DO -	56,560/-
4.	Brush Cutter GJ330	01	- DO -	35,840/-
5.	Deep Rotary Accessories	03	- DO -	17,472/-
6.	Atta Chakki 3HP (Dhara)	01	Everest Electricals	50,400/-
7.	Power Chaff Cutter 3-Roller	02	Shri Balaji Foundry	47,040/-
8.	HTP Sprayer PSK-22	01	Kisan Kraft	21,840/-
9.	Post Hole Digger E-52	01	- DO -	25,000/-
10.	Post Hole Digger Bit E-52	01	- DO -	5,900/-
कुल मूल्य				5,00,652/-

घोषणा

हम विकास कृषक समूह, ग्राम बंगद्वारा समिति /समूह के समस्त सदस्य घोषणा करते हैं कि योजना के नियम व शर्तों का पालन करने हेतु बाध्य रहेंगे. हम फार्म मशीनरी बैंक स्थापना में अपने पक्ष की मार्जिन मनी देने में सक्षम हैं.

दिनांक -

हस्ताक्षर (मुहर सहित)

सारिता देवी
सचिव

कमला
कोषाध्यक्ष

जीता देवी
अध्यक्ष

समिति /समूह का नाम - विकास कृषक समूह, ग्राम बंगद्वारा

संलग्नक -

1. समूह /समिति के कार्यवाही रजिस्टर की छायाप्रति
2. समूह /समिति के समस्त सदस्यों के आधार कार्ड की छायाप्रति
3. समूह /समिति का पता एवं बैंक खाते की छायाप्रति

फार्म मशीनरी बैंक के अंतर्गत क्रय किये जाने वाले यंत्रों की सूची:-

क्र. सं.	कृषि यंत्र का नाम/ मॉडल	संख्या	निर्माता	मूल्य
1.	Power Wider Alligator 6DPE	01	Farm & Garden Tech. (Texas)	95,000/-
2.	Power Wider Lilli 532	02	- DO -	1,45,600/-
3.	Power wider Hobby 500TG	01	- DO -	56,560/-
4.	Brush Cutter GJ330	01	- DO -	35,840/-
5.	Deep Rotary Accessories	03	- DO -	17,472/-
6.	Atta Chakki 3H.P (Dhara)	01	Everest Electricals	50,400/-
7.	Power Chaff Cutter 3-Roller	02	Shri Balaji Foundry	47,040/-
8.	HTP Sprayer PSK-22	01	Kisan Kraft	21,840/-
9.	Post Hole Digger E-52	01	- DO -	25,000/-
10.	Post Hole Digger Bit E-52	01	- DO -	5,900/-
कुल मूल्य				5,00,662/-

घोषणा

हम जय मदन नेगी कृषक समूह, ग्राम धारकोट समिति /समूह के समस्त सदस्य घोषणा करते हैं कि योजना के नियम व शर्तों का पालन करने हेतु बाध्य रहेंगे. हम फार्म मशीनरी बैंक स्थापना में अपने पक्ष की मार्जिन मनी देने में सक्षम हैं.

दिनांक -

हस्ताक्षर (मुहर सहित)

रौनली नेगी

सचिव

सुरीश

अध्यक्ष

कोषाध्यक्ष
जय मदन नेगी कृषक समूह
धारकोट, जाखणीघार, टि0ग0

कोषाध्यक्ष

अध्यक्ष

समिति /समूह का नाम - जय मदन नेगी कृषक समूह, ग्राम धारकोट

संलग्नक -

1. समूह /समिति के कार्यवाही रजिस्टर की छायाप्रति
2. समूह /समिति के समस्त सदस्यों के आधार कार्ड की छायाप्रति
3. समूह /समिति का पता एवं बैंक खाते की छायाप्रति.

Kissan Club No. 04 - Kelapeer Kissan Club, Village Kangsali

फार्म मशीनरी बैंक के अंतर्गत क्रय किये जाने वाले यंत्रों की सूची:-

क्र. सं.	कृषि यंत्र का नाम/ मॉडल	संख्या	निर्माता	मूल्य
1.	Power Wider Alligator 6DPE	01	Farm & Garden Tech. (Texas)	95,000/-
2.	Power Wider Lilli 532	02	- DO -	1,45,600/-
3.	Power wider Hobby 500TG	01	- DO -	56,560/-
4.	Brush Cutter GJ330	01	- DO -	35,840/-
5.	Deep Rotary Accessories	03	- DO -	17,472/-
6.	Atta Chakki 3HP (Dhara)	01	Everest Electricals	50,400/-
7.	Power Chaff Cutter 3-Roller	02	Shri Balaji Foundry	47,040/-
8.	HTP Sprayer PSK-22	01	Kisan Kraft	21,830/-
9.	Post Hole Digger E-52	01	- DO -	25,000/-
10.	Post Hole Digger Bit E-52	01	- DO -	5,900/-
कुल मूल्य				5,00,662/-

घोषणा

हम कैलापीर कृषक समूह, ग्राम कंगसाली समिति / समूह के समस्त सदस्य घोषणा करते हैं कि योजना के नियम व शर्तों का पालन करने हेतु बाध्य रहेंगे. हम फार्म मशीनरी बैंक स्थापना में अपने पक्ष की मार्जिन मनी देने में सक्षम हैं.

दिनांक -

हस्ताक्षर (मुहर सहित)

आशा कृषी

सचिव

कोषाध्यक्ष

अध्यक्ष

रुजनी चौहान *शोभा देवी*
 अध्यक्ष कोषाध्यक्ष
 कैलापीर कृषक स्वयं सहायता समूह
 कंगसाली, प्रतापनगर, टि0ग0

समिति / समूह का नाम - कैलापीर कृषक समूह, ग्राम कंगसाली

संलग्नक -

1. समूह /समिति के कार्यवाही रजिस्टर की छायाप्रति
2. समूह /समिति के समस्त सदस्यों के आधार कार्ड की छायाप्रति
3. समूह /समिति का पता एवं बैंक खाते की छायाप्रति.

Kissan Club No. 05 Dhan singh devta Kissan Club, village Siloli

फार्म मशीनरी बैंक के अंतर्गत क्रय किये जाने वाले यंत्रों की सूची:-

क्र. सं.	कृषि यंत्र का नाम/ मॉडल	संख्या	निर्माता	मूल्य
1.	Power Wider Alligator 6DPE	01	Farm & Garden Tech. (Texas)	95,000/-
2.	Power Wider Lilli 532	02	- DO -	1,45,600/-
3.	Power wider Hobby 500TG	01	- DO -	56,560/-
4.	Brush Cutter GJ330	01	- DO -	35,840/-
5.	Deep Rotary Accessories	03	- DO -	17,472/-
6.	Atta Chakki 3H.P (Dhara)	01	Everest Electricals	50,400/-
7.	Power Chaff Cutter 3-Roller	02	Shri Balaji Foundry	47,040/-
8.	Chain Saw KK 5920	01	Kisan Kraft	22,000/-
9.	Post Hole Digger E-52	01	- DO -	25,000/-
10.	Post Hole Digger Bit E-52	01	- DO -	5,900/-
कुल मूल्य				5,00,812/-

घोषणा

हम धनसिंह देवता कृषक समूह, ग्राम सिलोली समिति /समूह के समस्त सदस्य घोषणा करते हैं कि योजना के नियम व शर्तों का पालन करने हेतु बाध्य रहेंगे. हम फार्म मशीनरी बैंक स्थापना में अपने पक्ष की मार्जिन मनी देने में सक्षम हैं.

दिनांक -

हस्ताक्षर (मुहर सहित)

सचिव

कोषाध्यक्ष

अध्यक्ष

धनसिंह देवता

अध्यक्ष

धन सिंह देवता कृषक समूह
सिलोली, जाखणीघार, टिणगो



सचिव (सिलोली)

समिति /समूह का नाम - धनसिंह देवता कृषक समूह, ग्राम सिलोली

संलग्नक -

1. समूह /समिति के कार्यवाही रजिस्टर की छायाप्रति
2. समूह /समिति के समस्त सदस्यों के आधार कार्ड की छायाप्रति
3. समूह /समिति का पता एवं बैंक खाते की छायाप्रति

Kissan Club No. 06 - Galleshwar Mahadev Kissan Club, village Kotchuri

फार्म मशीनरी बैंक के अंतर्गत क्रय किये जाने वाले यंत्रों की सूची:-

क्र. सं.	कृषि यंत्र का नाम/ मॉडल	संख्या	निर्माता	मूल्य
1.	Power Wider Alligator 8DPE	01	Farm & Garden Tech. (Texas)	95,000/-
2.	Power Wider Lilli 532	02	- DO -	1,45,600/-
3.	Power wider Hobby 500TG	01	- DO -	56,560/-
4.	Brush Cutter GJ330	01	- DO -	35,840/-
5.	Deep Rotary Accessories	03	- DO -	17,472/-
6.	Atta Chakki 3H.P (Dhara)	01	Everest Electricals	50,400/-
7.	Power Chaff Cutter 3-Roller	02	Shri Balaji Foundry	47,040/-
8.	HTP Sprayer PSK-22	01	Kisan Kraft	21,840/-
9.	Post Hole Digger E-52	01	- DO -	25,000/-
10.	Post Hole Digger Bit E-52	01	- DO -	5,900/-
कुल मूल्य				5,00,652/-

घोषणा

हम गलेश्वर महादेव कृषक समूह, ग्राम कौटचोरी समिति /समूह के समस्त सदस्य घोषणा करते हैं कि योजना के नियम व शर्तों का पालन करने हेतु बाध्य रहेंगे. हम फार्म मशीनरी बैंक स्थापना में अपने पक्ष की मार्जिन मनी देने में सक्षम हैं.

दिनांक -

हस्ताक्षर (मुहर सहित)

शशि देवी

सचिव

शशि देवी

अध्यक्ष

शशि वाला

कोषाध्यक्ष

गलेश्वर महादेव कृषक समूह
कौटचोरी, जासणीधर, तिठवा

कोषाध्यक्ष

अध्यक्ष

समिति /समूह का नाम - गलेश्वर महादेव कृषक समूह, ग्राम कौटचोरी

संलग्नक -

1. समूह /समिति के कार्यवाही रजिस्टर की छायाप्रति
2. समूह /समिति के समस्त सदस्यों के आधार कार्ड की छायाप्रति
3. समूह /समिति का पता एवं बैंक खाते की छायाप्रति

Kissan Club No. 07 - Silunga Kissan Club, village Banalee

फार्म मशीनरी बैंक के अंतर्गत क्रय किये जाने वाले यंत्रों की सूची:-

क्र. सं.	कृषि यंत्र का नाम/ मॉडल	संख्या	निर्माता	मूल्य
1.	Power Wider Alligator 6DPE	01	Farm & Garden Tech. (Texas)	95,000/-
2.	Power Wider Lilli 532	02	- DO -	1,45,600/-
3.	Power wider Hobby 500TG	01	- DO -	56,560/-
4.	Brush Cutter GJ330	01	- DO -	35,840/-
5.	Deep Rotary Accessories	03	- DO -	17,472/-
6.	Atta Chakki 3H.P (Dhara)	01	Everest Electricals	50,400/-
7.	Power Chaff Cutter 3-Roller	02	Shri Balaji Foundry	47,040/-
8.	HTP Sprayer PSK-22	01	Kisan Kraft	21,840/-
9.	Post Hole Digger E-52	01	- DO -	25,000/-
10.	Post Hole Digger Bit E-52	01	- DO -	5,900/-
कुल मूल्य				5,00,652/-

घोषणा

हम शिलुंगा कृषक समूह, ग्राम बनानी समिति / समूह के समस्त सदस्य घोषणा करते हैं कि योजना के नियम व शर्तों का पालन करने हेतु वाध्य रहेंगे। हम फार्म मशीनरी बैंक स्थापना में अपने पक्ष की मार्जिन मनी देने में सक्षम हैं।

दिनांक -

हस्ताक्षर (मुहर सहित)

सशिली देवी
सचिव

प्रमिला देवी
कोषाध्यक्ष

जेनिष्ठा
अध्यक्ष

समिति / समूह का नाम - शिलुंगा कृषक समूह, ग्राम बनानी

संलग्नक -

1. समूह /समिति के कार्यवाही रजिस्टर की छायाप्रति
2. समूह /समिति के समस्त सदस्यों के आधार कार्ड की छायाप्रति
3. समूह /समिति का पता एवं बैंक खाते की छायाप्रति

Annexure - 07

10- Industrial Training to 20 aspiring students at Govt. ITI Chamba. Beneficiaries to be selected transparently from all affected blocks by giving advertisement in local News Paper and following some criteria.

Final 11 youths are running the ITI Course -:

1st Batch – 11 candidates (Admission in August 2018) and ending August 2020

S. N.	Name	Father Name	Address & contact number	Trade / Course	Course time period	Admission date
1	Dhani Das	Pammu Lal	Village Baseli P.o. Cherapdhar, Tehshil Pratapnagar, Distt. Tehri Garhwal Mob. 9012664021	Electronics	02 years	29th August 2018
2	Ankit Chuhan	Rajendra Singh	Village Kanda Post Cherapdhar, Tehshil Pratapnagar, Distt. Tehri Garhwal Mob. 9627430641	Electrician	02 years	29th August 2018
3	Dhanpal Singh	Diwan Singh	Village Muyanda Post - Kotchuri, Tehshil Pratapnagar, Distt. Tehri Garhwal Mob. 8393046103, 9756940940	Electrician	02 years	29th August 2018
4	Deepak Singh	Rajendra Singh	Village Muyanda Post- Kotchuri, Tehshil Pratapnagar, Distt. Tehri Garhwal Mob. 9068175475 9760343777	Electronic	02 years	29th August 2018
5	Sunil Rana	Sobat Singh	Village Kotga Post Cherapdhar, Tehshil Pratapnagar, Distt. Tehri Garhwal Mob. 9997380072	Fitter	02 years	29th August 2018
6	Ajeet Bisht	Shoorveer Singh	Village Raulakot Tehshil Pratapnagar, Distt. Tehri Garhwal Mob. 8171883106, 9634028834	Electrician	02 years	29th August 2018
7	Sagar Kharola	Sanjay Singh Kharola	Village Bhenagi Patti Reka, Tehshil Pratapnagar, Distt. Tehri Garhwal Mob. 7300521664	Fitter	02 years	29th August 2018

8	Keshav	Durga Prasad	Village Kathuli, Patti Dharmandal, Block Jakhnidhar, Distt. Tehri Garhwal	COPA	01 year	29 th August 2018
9	Saurav Singh	Parmod Singh	Village Koldhar P.o. Cherapdhar, Tehshil Pratapnagar, Distt. Tehri Garhwal Mob. 9557783074	Fitter	02 years	29 th August 2018
10	Sahil Chauhan	Sanjay Chauhan	Village Kanda Post Cherapdhar, Tehshil Pratapnagar, Distt. Tehri Garhwal Mob. 9557963437	Fitter	02 years	29 th August 2018
11	Neeraj Singh	Jayendra Singh	Village Kanda P.o. Kotga, Tehshil Pratapnagar, Distt. Tehri Garhwal Mob. 9557067370	Fitter	02 years	29 th August 2018

11th Batch – 09 Candidates - All selected from Tehri Dam affected villages - to be started in next batch

S.N.	Name	Father Name	Village
1	Rahul Singh	Anand Singh	Mastari
2	Suraj Singh	Chatar Singh	Mastari
3	Neeraj Singh	Mahaveer Singh	Mastari
4	Ram Swaroop	Anand Singh	Mastari
5	Vivak Singh	Ramesh Singh	Kudiyal Gaon
6	Uday Singh	Shanti Singh	Kudiyal Gaon
7	Aman	Geeta Ram	Mehar Gaon
8	Himanshu Singh	Kelash Singh	Mastari

Total 20 candidates are selected for the ITI Chamba. All candidates are from Dam affected villages and recommended from Gram Pradhans of concern village and by the local representatives.

Annexure - 08

11- Hospitality Training (Hunnar Se Rojgar course of 03 months and extended course of 06 months) including on job training to 25 students through Govt. Hotel Management Institute, Garhi Cantt. Dehradun. Beneficiaries to be selected transparently from all affected blocks by giving advertisement in local News Paper and following some criteria. Selection can also be done by Entrance Exam conducted by the Institute if any.

1. 1st Batch – 06 candidates (Started from January 2018) – completed course

S.N.	Name	Father Name	Village	Category
1	Deepak Kaintura	Ramesh Singh	Nelda	BPL - General
2	Abhishek Negi	Bachan Singh Negi	Nelda	BPL- General
3	Anurag Rawat	Prem Singh Rawat	Nelda	BPL- General
4	Sumit Singh Kohli	Sorveer Singh Kohli	Bisatali	BPL - SC
5	Aman Singh Kohli	Vijay Singh	Bisatali	BPL- SC
6	Anuj Singh Kohli	Sahab Singh	Bisatali	BPL- SC

2. IInd Batch – 09 candidates (Started from August 2018) – end the project 13th May 23019

S.N.	Name	Father Name	Village	Category
1	Neeraj Singh	Kunwar Singh Ranghar	Kyari,	Gen. - BPL
2	Saurav Kharola	Narendra Singh Kharola	Bhengi	Gen. - BPL
3	Dilip Negi	Deepak Singh Negi	Paturi,	Gen. - BPL
4	Robin Rawat	Narotam Singh Rawat	Koldhar	Gen.- BPL
5	Devraj	Ummed Lal	Paturi,	SC- BPL
6	Abhishek Singh Panwar	Rajpal Singh Panwar	Kholgarh Palla	Gen.- BPL
7	Rohit Lal	Lakhi Lal	Bhelunta	SC- BPL
8	Ankit Lal	Darshan Lal	Bhelunta	

				SC- BPL
9	Saurabh	Sumer Lal	Bhelunta	SC- BPL

3. IIIrd Batch – 10 candidates to be started soon

S.N.	Name	Father Name	Village	Category
1	Gaurav Nautiyal	Govind Ram	Gandoli	BPL - General
2	Mandeep Mandrawal	Anand Singh	Kotchuri	BPL- General
3	Ajay Kumar	Vijay Lal	Kaflog	BPL- SC
4	Pankaj Lal	Ram Lal	Khola	BPL - SC
5	Sachin Panwar	Hoshiyar Singh	Kholgarh Palla	BPL- General
6	Himanshu Singh	Pooran Singh Panwar	Kholgarh Palla	BPL- General
7	Dheeraj Singh	Balam Singh Khalwal	Kuran Gaon (Kholgarh)	BPL- General
8	Dheeraj Kumar	Jagdish Lal	Kaflog	BPL - SC
9	Arjun Singh	Bherav Singh	Khola	BPL – General
10	Aashis Singh	Sahab Singh	Bisatali	BPL – General

Total 25 candidates are selected for the HM course in IHM Dehradun. All candidates are from Dam affected villages and recommended from Gram Pradhans of concern villages and by the local representatives.

Dr. Mohan Singh Panwar
Project Director (SEWA – THDC)
 Deptt. of Geography
 HNB Garhwal University
 Srinagar (Garhwal)-246174
 Uttarakhand, India
 Mob. 09412079068