

**Dossier of the Project “To Development as model village to village Gujrada of Gram Panchayat Kodarna, Block Narendranagar Distt. Tehri Garhwal Uttarakhand”.**

<b><u>Sl. No.</u></b>	<b><u>Description</u></b>	<b><u>Details</u></b>	<b><u>Remark if any</u></b>
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>
1.	Name of the Project	To Development as model village to village Gujrada of Gram Panchayat Kodarna, Block Narendranagar Distt. Tehri Garhwal Uttarakhand	
2.	Project Code	052/2019-20/LivelihoodDevelopment/Gujrada (Narendranagar)/Tehri/Rs. 7.33	
3.	Name of Implementing Unit and Unit Code	SEWA THDC, Rishikesh.	
4	Name of Implementing Agency	Society For Voluntary Approach in Rural Development Action (VARDAN)	
5	Project Cost	7.00 Lakh.	
6	Date of Start	1 October,2019	
7	Date of Completion	31 March,2020.	Work Completed
8	Location/Area of operation of the Project	Gujrada Village of Kodarna Gram Panchayat, Block NarendraNagar Distt.Tehri Garhwal.	
9	Activity covered in the Project and Activity Code	Livelihood Development	
10	Target Group	Villagers of Gram Panchyat Kodarna Gujrada Project effected people of Tehri and Koteshwar	
11	Number of People benefitted from the project	18 Households in Gujrada village and 12 Households in Kaljauti village.	
12	Quantification of benefitted accrued from the project, as derived from the Impact Assessment Report/evaluation report by independent agency. If any	-----	
13	Document proof like photo/video/news it's etc if any	Details & Photographs are given below.	

## Progress Report

# MODEL VILLAGE GUJRADA (GRAM PANCHAYAT KODARNA) (2019-20)

Co- Funded By SEWA - THDC, Rishikesh & Dept. of Agriculture, Tehri Garhwal.



**Submitted By :**

**Society For Voluntary Approach in Rural Development Action (VARDAN)**

**Regd. Office - VARDAN, Lane-3, Inderpur, Post- Badripur, Dehradun.**

**PROGRESS REPORT OF MODEL VILLAGE PROJECT - GUJRADA OF**  
**GRAM PANCHAYAT KODARNA, TEHRI GARHWAL (2019-20)**

**Co - Funded By : SEWA THDC and Department of Agriculture, Tehri Garhwal.**

**I. Rationale of the Project :**

Villages of the hill areas are devoid of amenities that support or enhance the rural livelihood opportunities of the local community viz. irrigation, tested and quality seeds and fertilisers, modern equipment of farming, value addition methods and market for the produce. Consequently, agriculture remains a challenging and non - profitable occupation for the farmers leading to large scale emigration from the villages.

Hence, there is need to support the rural economy of the farmers in hills to enhance their income through interventions in agriculture, horticulture, animal husbandry and allied activities that remain the prime source of livelihood of the community. Some good examples or models of integrated and modern livelihood interventions can be developed in selected areas or villages to motivate and disseminate the development and modernization of livelihood avenues in hill areas. Such Model Villages can also be used for enhancing awareness and mobilization of farmers in other hill areas of the state through exposure visits to the demonstrated successful interventions taken up by the local farmers in the village.

SEWA THDC, Rishikesh and Department of Agriculture, Tehri Garhwal has selected Kodarna Gram Panchayat of Tehri Garhwal to develop as a model village of rural livelihood interventions that will serve as a good demonstration of integrated and modern farming techniques for enhancing the livelihood of hill area farmers. The initiatives will include interventions in Agriculture, Horticulture, Animal Husbandry, Eco Tourism etc. involving a participatory approach of the community which will also contribute its share in the development process. The project will be jointly supported by SEWA THDC and Department of Agriculture, Tehri Garhwal while community ownership and partnership will be a major stake in the project implementation.



## 2. Major Objectives of the Project :

1. To assess the needs of the local farmers in selected villages for developing a participatory model of Integrated Rural Development.
2. To design and implement selected interventions of rural livelihoods in the villages including Agriculture, Horticulture, Animal Husbandry and Eco Tourism etc.
3. To ensure community ownership and participation in the project activities for sustainability of the interventions.
4. To develop a Model Village of Rural Livelihood Promotion for mobilization and awareness building of farmers in other areas through exposure visits.

## 3. Community Need Assessment of Village Gujrada :

A village level meeting was conducted with the local community at Gujrada village in the month of August to assess the basic requirements of the farmers. The meeting was headed by Executive Director and Chairman SEWA THDC, GM (S&E) THDCIL, Chief Agriculture Officer, Narendra Nagar, Tehri Garhwal and Secretary, VARDAN. During the discussion with the local community the action points of the proposed project and the timeline for completion of the activities and community participation and contribution in the proposed activities was finalized. Secretary VARDAN was entrusted upon the task for preparing the Project Proposal and submit it to GM (S&E) for further action.



**Village Level Meeting at Gujrada village for Community Need Assessment**

#### 4. Plantation of Fruit Plants in Gujrada and Kaljauti Villages:

As per the Project guidelines 1500 fruit plants were to be provided to farmers for plantation in the village where labour work including pit digging was done by the farmers while 50% cost of plants was shared by SEWA THDC, 25% by Department of Agriculture and 25% by the farmers. Total 1200 Plants (700 Jackfruit plants and 500 Lemon Plants) were provided to the farmers by VARDAN in the month of August, 2019. Since the approval of the project was pending with SEWA THDC and time for plantation activity was scheduled in monsoon season GM (S&E) asked VARDAN to take up the plantation work in August only and funds will be released later on after approval from SEWA THDC. Later on 300 Lemon and Anwla plants were planted in Kaljauti Village in March, 2020 after the fencing work in the village.

#### Details of Distribution of Fruit Plants to Beneficiaries in Model Village Gujrada

S.N.	Name of Beneficiary	No. of Plants Distributed	
		Jackfruit	Lemon
1	Satte Singh	200	110
2	Jaipal Singh	60	10
3	Asha Ram	100	20
4	Hoshiyar Singh	150	200
5	Kunwar Singh Negi	60	50
6	Balam Singh	60	50
7	Gopal Singh	70	60
	<b>TOTAL</b>	<b>700</b>	<b>500</b>

**Note - Additional 300 Lemon and Anwla Plants were planted in Kaljauti Village in March, 2020 under the Model Village Project.**





**Plantation Work by Farmers in Gujrada Village under Model Village Project**









## 5. Chain Link Fencing Work in Gujrada and Kaljauti Villages under Model Village Project :

As per the project total 1500 m. fencing (1 Km. Fencing in Village Gurada and 500 m Fencing work in Kaljauti) was proposed in Kodarna Gram Panchayat. Later on additional 500 m. fencing work was approved for Kaljauti village on demand of the farmers. This work is taken up to prevent the entrance of wild animals in the village from the nearby forest that destroy the standing crops of the farmers. Hence 2 Km. Fence was provided to Mayur SHG of Gujrada Village with support from Agriculture Department, Tehri Garhwal and 450 Iron Poles and cement, dust was provided by VARDAN with support from SEWA THDC. Labour work for fencing work is to be done through community contribution. So far 1 Km. Fencing work is completed in Village Gujrada and 1000 m. fencing work is completed in Kaljauti. The fencing work has been physically monitored by GM and DGM THDCIL, CAO Tehri, BSA Narendra Nagar and Nodal Officer, SEWA THDC for the Model Village Project.







**Fencing work in Kaljauti Village under Model Village Project**



## 6. Distribution of Goats and Farm Machinery to Selected Farmers :

As per the project norms the organization has distributed the goats and farm machineries to the selected farmers with convergence from Department of Agriculture, Tehri Garhwal. The distribution of the items was done at a function organized in Gujrada village on 31<sup>st</sup> January, 2020. The GM (S&E) and DGM (Social) from THDCIL distributed the items to the selected farmers in presence of the officials from Department of Agriculture, Tehri Garhwal.

### LIST OF BENEFICIARIES OF MODEL VILLAGE PROJECT (2019-20)

S.N.	Name	Village	ITEMS					
1	Satye Singh	Gujrada	Chaff Cutter	Sprinkler	Spray Machine	LDPE Tanks	10 Goats	
2	Stayapal Singh	Gujrada	Chaff Cutter	Sprinkler	-	LDPE Tanks	10 Goats	
3	Puran Singh	Gujrada	Chaff Cutter	-	-			
4	Sanjay Singh	Gujrada		-	-	LDPE Tanks	05 Goats	
5	Gopal Singh	Gujrada	Chaff Cutter	-	-	-	10 Goats	
6	Balam Singh	Gujrada	Chaff Cutter	-	-	-	-	
7	Hoshiyar Singh	Kaljauti	-	Sprinkler	Spray Machine	-	-	
8	Narendra Singh	Kaljauti	Chaff Cutter	Sprinkler		-	-	
9	Vishal Singh	Kaljauti	Chaff Cutter	Sprinkler			-	
10	Jaipal Singh	Gujrada	-	-	-	-	10 Goats	
11	Kunwar Singh	Gujrada	-	-	-	-	10 Goats	
12	Padam Singh Negi	Gujrada	-	-	-	-	10 Goats	
13	Arvind Singh	Gujrada	-	-	-	-	10 Goats	
	<b>TOTAL</b>		<b>07 Chaff Cutters</b>	<b>05 Sprinklers</b>	<b>2 Spray Machines</b>	<b>03 LDPE Tanks</b>	<b>75 Goats</b>	

## 7. Construction of Irrigation Tanks (28KL) and LDPE Tanks :

As per the project target initially 5 RCC Irrigation Tanks of 28KL Capacity were to be constructed with financial support from Department of Agriculture, Tehri Garhwal . However, the ground level survey of available cultivated area in the village conducted by officials of Agriculture Department, restricted the construction of Irrigation Tanks to 2 only and 3 LDPE Tanks of capacity 9KL were constructed in the village. Both the Irrigation Tanks are completed.



**PHOTOGRAPHS OF PROGRAMME AT MODEL VILLAGE GUJRADA**









## Inspection of LDPE Tanks and Irrigation Tanks in Gujrada Village



**Inspection of LDPE Tanks and Irrigation Tank Construction by Agriculture Department, Tehri Garhwal**