AMELIA COAL MINE
(UNDER OPERATION)

In order to meet out fuel requirement of the Khurja STPP, Ministry of Coal, Govt. of
India has allocated Amelia Coal Mine to THDCIL on 29.08.2016. The Allotment
Agreement between Ministry of Coal & THDC India Ltd has been signed on 15.12.2016.
Allotment Order of Amelia Coal Mine to THDCIL has also been issued on 17.01.2017.
CCEA had approved the Investment Approval for captive Amelia Coal Mine in District
Singrauli, Madhya Pradesh at an estimated cost of ¥1587.16 crore (Dec-17 PL) on

07.03.2019.
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Mine opened on 17.11.2022. Commercial Operation Date (COD) of Amelia Coal
Mine has been successfully achieved on 18.02.2025.

Present status:

e Construction of CHP work is in progress by M/s ACML(MDO). Target completion
date of CHP work is June 2026.
e Presently, Coal is being transported from Coal Mine to temporary Railway Siding at
Deoragram through dedicated Road in Coal Evacuation Corridor. Construction of
permanent Railway Siding work is in progress by MDO.
e Construction and testing of the substation completed. Commissioning will done after
completion of the 33 kV line. The 33 kV double-circuit Transmission line is nearly
complete in non-forest areas, and work in the forest area is in progress. 33 KV
Transmission line is scheduled for completion by 2" week of Jan’26 in all respects.

Production Status:

S. Particulars Unit | Qty. till Nov’25 | Qty. during Dec’25| Cumulative Qty.
No.
1 | OB Removal CuM 29607566 1449494 31057060
2 | Coal Production | Ton 7793049 394616 8187665
3 | Coal Dispatch Ton 7518597.88 461584.72 7980182.60
a. To 2957906.64 312999.70 3270906.34
KSTPP
b. ToNTPC 4560691.24 148585.02 4709276.26




