AMELIA COAL MINE
(UNDER OPERATION)

In order to meet out fuel requirement of the Khurja STPP, Ministry of Coal, Govt. of
India has allocated Amelia Coal Mine to THDCIL on 29.08.2016. The Allotment
Agreement between Ministry of Coal & THDC India Ltd has been signed on 15.12.2016.
Allotment Order of Amelia Coal Mine to THDCIL has also been issued on 17.01.2017.
CCEA had approved the Investment Approval for captive Amelia Coal Mine in District
Singrauli, Madhya Pradesh at an estimated cost of ¥1587.16 crore (Dec-17 PL) on

07.03.2019.
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Mine opened on 17.11.2022. Commercial Operation Date (COD) of Amelia Coal
Mine has been successfully achieved on 18.02.2025.

Present status:

e Construction of CHP work is in progress by M/s ACML(MDO). Target completion
date of CHP work is June 2026.
e Presently, Coal is being transported from Coal Mine to temporary Railway Siding at
Deoragram through dedicated Road in Coal Evacuation Corridor. Construction of
permanent Railway Siding work is in progress by MDO.
e Construction and testing of the substation completed. Commissioning will be done
after completion of the 33 kV line. Construction of 33 kV line has been completed.
Charging of the 33 kV line is pending due to permission of MPPKVVCL which is
expected by mid of Feb’2026.

Production Status:

S. Particulars Unit | Qty. till Dec’25 | Qty. during Jan’26| Cumulative Qty.
No.
1 | OB Removal CuM 31057060 1420434 32477494
2 | Coal Production Ton 8187665 558912 8746577
3 | Coal Dispatch Ton 7980112.60 514640.54 8494753.14
a. To 3270836.34 410221.79 3681058.13
KSTPP
b. ToNTPC 4709276.26 104418.75 4813695.01




